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FINAL AGENDA
RANDOLPH PUBLIC SCHOOLS
RANDOLPH BUILDING COMMITTEE MEETING
WEDNESDAY, JULY 12, 2023 - 1:00 PM
VIRTUAL via ZOOM WEBINAR

Join Zoom Meeting
https://zoom.us/j/96276105362?pwd=dzNuNTBVYWFEZmIxQTEYMzZKZzdCZz09

Meeting ID: 962 7610 5362; Password: 1LfD52

Dial by your location: +1 312 626 6799 US (Chicago); +1 646 558 8656 US (New York)

This meeting is posted pursuant to the state statute authorizing temporary remote participation as described
here: https://www.randolph-ma.gov/DocumentCenter/View/1864/remotemeetings23&quot.

1:00PM
1) Open Meeting
2) Review and Approval of Meeting Minutes
3) OPM Update
4) Change Order Review
5) Architect Update
6) Approval of Invoices
7) Public Comment
8) Other Topics Not Reasonably Anticipated by the Chair within 48 Hours of the Meeting
9) Potential Executive Session (Pending Litigation)

10) Adjournment

Next Meeting: August 9, 2023, 1:00pm

Building Committee Members:
Ida Gordon, Chair; Andrea Nixon, Vice Chair; William Alexopoulos; Kelley Breen; Cheryl Frazier;
Brian Howard; Paul Livingston; Ron Lum; Joe Sexton; Adam Smith; Thea Stovell;
Irza Torres-Lozano; and Paul Visconti

Our Schools: AIM Academy ~ Elizabeth G. Lyons ES ~ John F. Kennedy ES~ Margaret L. Donovan ES ~ Martin E. Young ES ~
Randolph Community MS ~ Randolph High School

Non-Discrimination Policy
The Randolph Public Schools does not discriminate on the basis of race, color, ancestry, national origin, religion, creed, sex, gender identity or
expression, sexual orientation, marital status, pregnancy or pregnancy related condition, genetic information, disability, veteran’s status, age or
homelessness in admission to, access to, employment in, or treatment in its programs and activities.



Project:

Randolph Lyons School

Meeting Date: June 7t 2023

Time:
Meeting:
Attending:

Absent;

1:00 PM

School Building Committee

Ida Gordon, Chair (IG)*
Andrea Nixon, Vice Chair (AN)*
William Alexopoulos (WA) *
Brian Howard (BH)*

Ron Lum (RL)*

Paul Livingston (PL)*

Joe Sexton(JS)*

Paul Visconti (PV)*

Kelley Breen (KB)*

Thea Stovell (TS)*

Adam Smith (AS)*
Cheryl Frazier (CF)*
Irza Torres-Lozano (ITL)*

Meeting Location: Zoom

Report By:

Kayla Gallo / CHA
Tom Gatzunis / CHA
Laura Jolly / CHA
Connor Sullivan / CHA
Jesse Saylor / TSKP

Connor Sullivan (CHA)

*Building Committee Member

Randall Luther / TSKP
Yugon Kim/TSKP
Josh Teas / TSKP
Christina Opper / CHA

Iltem

1. Approval of Meeting Minutes:

Andrea Nixon made a motion to approve May 10%,2023 meeting minutes, seconded by
Ron Lum. Ida Gordan called for Roll Call and voting took place to approve the minutes.

OPM Update:

Steel will begin going up very soon. As work continues to be complete, OAC meetings
should begin to be on site, in person.

CHA will no longer host project website. The OPM will still be able to update as needed.
Website expired on May 19t 2023.

Payment Process Flow Chart was brought to The Committee for review. The Committee
requests it be brought to the next meeting in July to give time for more review.



5.

Approval of Invoices

Ron Lum made a motion to approve CHA Invoice for $28,000.00, seconded by Andrea
Nixon. Voting was unanimous.

Ron Lum made motion to approve TSKP Invoice for $61,106.10, seconded by Andrea
Nixon. Voting was unanimous.

TSKP informed Committee that invoice on March 08, 2023, was not fulfilled by the town.
Paul Livingston informed the committee that he will investigate the recorded to see why

it was not paid. Ron Lum motioned to approve the invoice for $20,000.00 unless already
paid. Thea Stovell seconded. Voting was unanimous.

Ron Lum made a motion to approve TSKP invoice for $20,000.00 unless already paid.
Thea Stovell seconded. Voting was unanimous.

Rob Lum made a motion to approve Agostini invoice for “2,423,188.18, seconded by
Andrea Nixon. Voting was unanimous.

Ron Lum made a motion to approve UTS invoice for $12,325.00, seconded by Thea
Stovell. Voting was unanimous.

Two (2) Invoices for Project Dog Inc. were brought to the committee for approval. Both
from 2022, the committee agreed not to approve the invoices until it is confirmed
whether they were paid or not. They will be included in next Agenda in July if found that
they were not paid.

Town Committee followed the invoice approval with request of CHA to include Invoice
Log in next Agenda.

Designer Update

Jesse Saylor with TSKP states that Project is on Schedule. Potential Change Orders
continue to be reviewed by the team.

FF & E Meetings have been underway. The process will take up to another 3 months.
TSKP will present to the committee once there has been decisions made.
Public Comment

No Public Comment.

Meeting Adjournment




Andrea Nixon emphasized the importance of the invoice process moving forward.

Andrea Nixon made a motion to adjourn the meeting seconded by Ron Lum.
The vote was unanimous.

The next meeting will be July 12t 2023 at 1:00pm.



CHA receives invoices from
vendors and resolves any
apparent issues.

Invoices are sent to Connor S.
(CHA) to prepare a signature
folder.

INVOICE PROCESSING & MSBA REIMBURSEMENT

Paul Visconti reviews,
approves and signs invoices.

Andrea Nixon as School
Committee Chair reviews and
signs.

Connor S. (CHA) sends signed
invoices to Finance. And places
invoices into Finance
Subcommittee Agenda for
approval.

Paul Livingston reviews,
approves and after School
Committee Finance
Subcommittee
approval, signs and places
invoices into warrant.

Paul Livingston sends signed
copies to town
accountant/town manager, to
CHA, and to Director of
Facilities. Originals are stored
in Finance for audit.

CHA will submit Propay
reimbursement and
summary. Then create a
spreadsheet showing all
payments and reimbursements to
date against the budgeted
amounts for the project.

Paul Visconti will review
submittal and summary. The
summary is included by CHA

in the Building Committee
agenda packet for review.

2 WEEKS LATER:

CHA-

THE MSBA REIMBURSES
RANDOLPH SCHOOL DISTRICT




JAEDALUS

A CHA Company

Annya Haughton

Town of Randolph, MA
41 South Main Street
Randolph, MA 02368

Project 039149.000
Professional Services from May 27, 2023 through June 30, 2023

Description Contract
Amount

Feasibility Study & SD 275,000.00
Design Development 190,000.00
Construction Docs 190,000.00
Bidding 30,000.00
Construction Admin 650,000.00
Closeout 45,000.00
Cost Estimates 97,300.00
Total Fee 1,477,300.00

PAYMENT IS DUE WITHIN 30 DAYS OF INVOICE DATE

June 30, 2023

Elizabeth G. Lyons Elementary School

Project No: 039149.000
Invoice No: 39149-29
Percent Total Fee Previous Current
Complete Earned Amount Amount
100.00  275,000.00  275,000.00 0.00
100.00  190,000.00  190,000.00 0.00
100.00  190,000.00  190,000.00 0.00
100.00 30,000.00 30,000.00 0.00
12.9231 84,000.00 56,000.00 28,000.00
0.00 0.00 0.00 0.00
100.00 97,300.00 97,300.00 0.00
866,300.00  838,300.00 28,000.00
28,000.00
Total Due: $28,000.00

Bank Name: Citizens Bank NA - Account Name: CHA Consulting, Inc.

Account #: 4011254230 ABA #: 021313103

PO Box 845746, Boston, MA 02284-5746, Worksource - 845746
T 518.453.4500 - F 518.458.1735 « www.chacompanies.com

Supporting remittance information should be sent via email to remittances@chacompanies.com



TSKRP

STUDIO

146 Wyllys Street, Bldg 1-203 INVOICE
Hartford, CT 06106
Invoice Number:  200303-36
Date:  July 06, 2023
Project Number: 200303

Randolph Public Schools
Randolph Public Schools
Paul Livingston
40 Highland Avenue
Randolph, MA 02368
Lyons Elementary School
For Professional Services Rendered Through: June 30, 2023
Elizabeth G. Lyons Elementary School
MSBA Design Services
Fee Services

Contract Percent Fee Prior Current

Amount Complete Earned Billings Billings
Feasibility Study $250,000.00 100.00 $250,000.00 $250,000.00 $0.00
Schematic Design $305,000.00 100.00 $305,000.00 $305,000.00 $0.00
Geotechnical $8,800.00 100.00 $8,800.00 $8,800.00 $0.00
Surveying $29,150.00 100.00 $29,150.00 $29,150.00 $0.00
Redistricting Analysis $25,000.00 100.00 $25,000.00 $25,000.00 $0.00
Hazmat Inventory $6,697.00 89.03 $5,962.09 $5,962.09 $0.00
Additional Redistricting $2,200.00 100.00 $2,200.00 $2,200.00 $0.00
Study
Devine Site Geotechnical $8,800.00 100.00 $8,800.00 $8,800.00 $0.00
Services
Devine Site Phase | $5,480.00 100.00 $5,480.00 $5,480.00 $0.00
Environmental
Devine Site Survey & $18,700.00 100.00 $18,700.00 $18,700.00 $0.00
Wetland Flagging
Traffic $17,600.00 100.00 $17,600.00 $17,600.00 $0.00
Walk Boston $1,650.00 100.00 $1,650.00 $1,650.00 $0.00
Design Development $1,070,000.00 100.00 $1,070,000.00 $1,070,000.00 $0.00
Construction Documents $1,150,000.00 100.00 $1,150,000.00 $1,150,000.00 $0.00
Bidding $80,000.00 100.00 $80,000.00 $80,000.00 $0.00
Cons.tr.uctio.n $1,100,000.00 22.22 $244,444.20 $183,332.60 $61,111.60
Administration
Early Demo Phase $12,000.00 90.00 $10,800.00 $10,800.00 $0.00
Closeout $50,000.00 0.00 $0.00 $0.00 $0.00
Add Geotech $19,250.00 100.00 $19,250.00 $19,250.00 $0.00

$4,160,327.00 $3,252,836.29 $3,191,724.69 $61,111.60
$61,111.60
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Project 200303 Lyons Elementary School Invoice 200303-36

Invoice Total $61,111.60
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Lyons Elementary School 6/30/2023
Randolph, MA
CONTINUATION SHEET AIA DOCUMENT G703
AlA Document G702 ,APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Contractor's signed Certification is attached. APPLICATION NUMBER: 4
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/23
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 270
A B c D E E G H !
ITEM DESCRIPTION OF SCHEDULED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
NO. WORK VALUE PREVIOUS THIS PRESENTLY % TO FINISH
PERIOD STORED
0502-0020 BONDS AND INSURANCE TOTAL $ 644,318.00 | $ 318,099.00 | $ 21,747.00 | $ - $ 339,846.00 53%| $ 304,472.00 | $ 16,992.30
0502-0100 DIVISION 1 - GENERAL CONDITIONS TOTAL $ 1,502,522.00 | $ 166,907.00 | $ 68,760.00 | $ - $ 235,667.00 16%| $ 1,266,855.00 | $ 11,783.35
0502-0200 DIVISION 2 - EXISTING CONDITIONS TOTAL $ - $ - $ - $ - $ - #DIV/O! $ - $ -
0502-0300 DIVISION 3 - CONCRETE TOTAL $ 2,364,346.00 | $ 481,098.00 | $ 373,011.00 | $ - $ 854,109.00 36%| $ 1,510,237.00 | $ 42,705.45
0502-0400 DIVISION 4 - MASONRY TOTAL $ 558,000.00 | $ 8,000.00 | $ - $ - $ 8,000.00 1%| $ 550,000.00 | $ 400.00
0502-0500 DIVISION 5 - METALS TOTAL $ 3,732,960.00 | $ 630,496.00 | $ 837,087.40 | $ 353,785.00 | $ 1,821,368.40 49%| $ 1,911,591.60 | $ 91,068.42
0502-0600 DIVISION 6 - WOOD & PLASTICS TOTAL $ 706,649.00 [ $ - $ - $ - $ - 0%| $ 706,649.00 | $ -
0502-0700 DIVISION 7 - THERMAL & MOISTURE PROTECTION TOTAL $ 4,192,362.00 | $ - $ 12,272.00 | $ - $ 12,272.00 0%| $ 4,180,090.00 | $ 613.60
0502-0800 DIVISION 8 - DOORS & WINDOWS TOTAL $ 2,948,693.00 [ $ 25,677.00 | $ 10,000.00 | $ - $ 35,677.00 1%| $ 2,913,016.00 | $ 1,783.85
0502-0900 DIVISION 9 - FINISHES TOTAL $ 5,177,254.00 | $ 6,113.00 | $ 22,021.25 [ $ - $ 28,134.25 1%| $ 5,149,119.75 | $ 1,406.71
0502-1000 DIVISION 10 - SPECIALTIES TOTAL $ 267,866.00 | $ - $ - $ - $ - 0%| $ 267,866.00 | $ -
0502-1100 DIVISION 11 - EQUIPMENT TOTAL $ 824,933.00 | $ 6,049.00 | $ - $ - $ 6,049.00 1%| $ 818,884.00 | $ 302.45
0502-1200 DIVISION 12 - FURNISHINGS TOTAL $ 51,150.00 | $ - $ - $ - $ - 0%| $ 51,150.00 | $ -
0502-1400 DIVISION 14 - ELEVATORS TOTAL $ 198,000.00 | $ 6,500.00 [ $ - $ - $ 6,500.00 3%| $ 191,500.00 | $ 325.00
0502-2100 DIVISION 21 - FIRE PROTECTION TOTAL $ 537,125.00 | $ - $ 21,625.00 | $ - $ 21,625.00 4%| $ 515,500.00 | $ 1,081.25
0502-2200 DIVISION 22 - PLUMBING TOTAL $ 1,896,000.00 | $ 21,900.00 | $ 50,458.00 | $ - $ 72,358.00 4% $ 1,823,642.00 | $ 3,617.90
0502-2300 DIVISION 23 - HVAC TOTAL $ 3,633,000.00 | $ 36,071.00 | $ 19,400.00 | $ - $ 55,471.00 2% $ 3,577,529.00 | $ 2,773.55
0502-2500 DIVISION 25 - INTEGRATED AUTOMATION TOTAL $ - $ - $ - $ - $ - 0%]| $ - $ -
0502-2600 DIVISION 26 - ELECTRICAL TOTAL $ 2,682,791.00 | $ 152,071.00 | $ 53,970.00 | $ - $ 206,041.00 8%| $ 2,476,750.00 | $ 10,302.05
0502-2700 DIVISION 27 - COMMUNICATIONS TOTAL $ 956,459.00 | $ - $ - $ - $ - 0%]| $ 956,459.00 | $ -
0502-2800 DIVISION 28 - ELEC. SAFETY & SECURITY TOTAL $ 310,750.00 | $ 4,000.00 | $ - $ - $ 4,000.00 1%| $ 306,750.00 | $ 200.00
0502-3100 DIVISION 31 - EARTHWORK TOTAL $ 2,544,227.00 | $ 1,085,755.40 [ $ 516,265.26 | $ - $ 1,602,020.66 63%| $ 942,206.34 | $ 80,101.03
0502-3200 DIVISION 32 - EXTERIOR IMPROVEMENTS $ 3,052,847.00 | $ 115,413.00 | $ 124,389.90 | $ - $ 239,802.90 8%| $ 2,813,044.10 | $ 11,990.15
0502-3100 DIVISION 33 - UTILITIES $ 2,488,448.00 | $ 986,467.00 | $ 324,443.00 | $ - $ 1,310,910.00 53%| $ 1,177,538.00 | $ 65,545.50
TOTALS| $ 41,270,700.00 | $ 4,050,616.40 | $ 2,455,449.81 [ $ 353,785.00 | $ 6,859,851.21 16.62% $ 34,410,848.79 | $  342,992.56
CHANGE ORDERS | $ 692,898.31 [ $ 17,639.35 | $ 6,700.00 $0.00| $ 24,339.35 $ 668,558.96 $1,216.97
$ 41,963,598.31 | $ 4,068,255.75 [ $ 2,462,149.81 | $ 353,785.00 [ $ 6,884,190.56 16%| $ 35,079,407.75 | $ 344,209.53




Lyons Elementary School 6/30/2023
Randolph, MA

CONTINUATION SHEET AIA DOCUMENT G703

AIA Document G702 ,APPLICATION AND CERTIFICATE FOR PAYMENT, containing

Contractor's signed Certification is attached. APPLICATION NUMBER: 4

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/23

Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 270

A B [ D E F G H !
ITEM DESCRIPTION OF SCHEDULED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
NO. _WORK VALUE PREVIOUS THIS PRESENTLY % TO FINISH
PERIOD STORED
0502-0020 BONDS AND INSURANCE
0020-01 1[PAYMENT AND PERFORMANCE BONDS $ 257,690.00 | $ 257,690.00 $ 257,690.00 | 100.00% | $ - $12,884.50
0020-03 1|/INSURANCE $ 386,628.00 | $ 60,409.00 | $ 21,747.00 $ 82,156.00 21.25% $ 304,472.00 $4,107.80

0502-0020 | 2|BONDS AND INSURANCE TOTAL $ 644,318.00 | $ 318,099.00 | $ 21,747.00 = $ 339,846.00 52.75% | $ 304,472.00 | $ 16,992.30

0502-0100 DIVISION 1 - GENERAL CONDITIONS
1|FIELD SUPERVISORY PERSONNEL $ 442,832.00 | $ 70,854.00 | $ 24,799.00 $ 95,653.00 | 21.60% |$ 347,179.00 $4,782.65
1|TEMP WATER $ 7,510.00 | $ 500.00 | $ 467.00 $ 967.00 12.88% $ 6,543.00 $48.35
1|TEMP TOILETS $ 22,040.00 | $ 1,500.00 | $ 1,369.00 $ 2,869.00 13.02% $ 19,171.00 $143.45
1|TEMP ELECTRIC $ 95,000.00 | $ 2,100.00 | $ 2,400.00 $ 4,500.00 4.74% $ 90,500.00 $225.00
1(TEMP HEATING SYSTEM $ 48,840.00 | $ - $ - 0.00% $ 48,840.00 $0.00
1|TEMP HEATING FUEL CONSUMED $ 43,000.00 | $ - $ - 0.00% $ 43,000.00 $0.00
1|TEMP HEAT LABOR $ 40,321.00 | $ - $ - 0.00% $ 40,321.00 $0.00
1|DAILY CLEANING $ 119,431.00 | $ 3,650.00 | $ 4,275.00 $ 7,925.00 6.64% $ 111,506.00 $396.25
1|OWNERS TEMP TRAILERS $ 29,078.00 | $ 4,925.00 | $ 1,725.00 $ 6,650.00 22.87% $ 22,428.00 $332.50
1|OWNERS PHONE, INTERNET, ETC. $ 4,100.00 | $ 270.00 | $ 255.00 $ 525.00 12.80% $ 3,575.00 $26.25
1|OWNERS F&E AND SUPPLIES $ 8,050.00 | $ 1,140.00 | $ 461.00 $ 1,601.00 | 19.89% |$ 6,449.00 $80.05
1|TRAILER CLEANING $ 2,753.00 | $ 930.00 | $ 130.00 $ 1,060.00 38.50% $ 1,693.00 $53.00
1|WINTER CONDITIONS $ 37,611.00 | $ - $ - 0.00% $ 37,611.00 $0.00
1/|DUMPSTERS $ 80,370.00 | $ 3,600.00 | $ 2,700.00 $ 6,300.00 7.84% $ 74,070.00 $315.00
1|SAFETY & PROTECTION $ 78,346.00 | $ 4,250.00 | $ 4,250.00 $ 8,500.00 10.85% $ 69,846.00 $425.00
1|TEMP FENCE $ 49,982.00 | $ 18,324.00 | $ 3,200.00 $ 21,524.00 43.06% $ 28,458.00 $1,076.20
1|PROJECT SIGN $ 4,362.00 | $ 1,900.00 $ 1,900.00 43.56% $ 2,462.00 $95.00
1|PHOTOS/VIDEO $ 4,750.00 | $ 600.00 | $ 300.00 $ 900.00 18.95% $ 3,850.00 $45.00
1/SNOW REMOVAL $ 10,148.00 | $ - $ - 0.00% $ 10,148.00 $0.00
1|SURVEY & LAYOUT $ 37,400.00 | $ 20,350.00 | $ 6,150.00 $ 26,500.00 70.86% $ 10,900.00 $1,325.00
1|PEST CONTROL $ 4,140.00 | $ - $ 750.00 $ 750.00 18.12% $ 3,390.00 $37.50
1|CM TEMP TRAILERS $ 26,319.00 | $ 4,740.00 | $ 1,540.00 $ 6,280.00 23.86% $ 20,039.00 $314.00
1|/CM PHONE, INTERNET, ETC. $ 6,204.00 | $ 414.00 | $ 414.00 $ 828.00 | 13.35% [$ 5,376.00 $41.40
1|CM F&E AND SUPPLIES $ 8,050.00 | $ 1,420.00 | $ 470.00 $ 1,890.00 23.48% $ 6,160.00 $94.50
1[{CM TRAILER CLEANING $ 2,754.00 | $ 930.00 [ $ 130.00 $ 1,060.00 38.49% $ 1,694.00 $53.00
1|STORAGE TRAILERS $ 5,600.00 | $ 700.00 | $ 350.00 $ 1,050.00 18.75% $ 4,550.00 $52.50
1|TRUCKING $ 2,000.00 | $ 250.00 | $ 150.00 $ 400.00 20.00% $ 1,600.00 $20.00
1|TEMP FIRE PROTECTION $ 3,503.00 | $ 425.00 [ $ 425.00 $ 850.00 24.26% $ 2,653.00 $42.50
1|SITE SECURITY $ 1,850.00 | $ - $ - 0.00% $ 1,850.00 $0.00
1|TEMP STAIRS $ 20,010.00 | $ - $ - 0.00% $ 20,010.00 $0.00
1[PROCORE $ 73,525.00 | $ 12,780.00 | $ 4,100.00 $ 16,880.00 22.96% $ 56,645.00 $844.00
1|HOISTING & RIGGING $ 76,798.00 | $ 5,950.00 | $ 4,200.00 $ 10,150.00 13.22% $ 66,648.00 $507.50
1|FINAL CLEANING $ 66,240.00 | $ - $ - 0.00% $ 66,240.00 $0.00




Lyons Elementary School 6/30/2023
Randolph, MA
CONTINUATION SHEET AIA DOCUMENT G703
AlA Document G702 ,APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Contractor's signed Certification is attached. APPLICATION NUMBER: 4
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/23
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 270
A B c D E E G H !
ITEM DESCRIPTION OF SCHEDULED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
NO. WORK VALUE PREVIOUS THIS PRESENTLY % TO FINISH
PERIOD STORED
1|AS-BUILTS $ 6,520.00 | $ 600.00 | $ 500.00 $ 1,100.00 16.87% $ 5,420.00 $55.00
1|PRINTING $ 3,500.00 | $ 1,780.00 | $ 300.00 $ 2,080.00 | 59.43% |($ 1,420.00 $104.00
1|TEMP PROTECTION $ 12,550.00 | $ 2,025.00 | $ 1,250.00 $ 3,275.00 26.10% $ 9,275.00 $163.75
1|TESTING & INSPECTION $ 17,035.00 | $ - % 1,700.00 $ 1,700.00 9.98% $ 15,335.00 $85.00
SUBTOTAL $ 1,502,522.00 | $ 166,907.00 [ $ 68,760.00 | $ - $ 235,667.00 15.68% |[$ 1,266,855.00 |$ 11,783.35
0502-0100 | 2|DIVISION 1 - GENERAL CONDITIONS TOTAL $ 1,502,522.00 | $ 166,907.00 | $ 68,760.00 | $ - $ 235,667.00 1568% |$ 1,266,855.00 |$ 11,783.35
0502-0200 DIVISION 2 - EXISTING CONDITIONS $ -
$ - $ -
0502-0201 $ - $ - $ -
$ - 1% - $ -
0502-0200 2|DIVISION 2 - EXISTING CONDITIONS TOTAL $ = $ o $ o $ o $ - #DIV/0! | $ - $ -
0502-0300 DIVISION 3 - CONCRETE
FOUNDATIONS
1|WATERSTOP & FOOTINGS MATERIALS (NOT CONC.) $ 6,452.00 | $ 3,000.00 | $ 3,452.00 $ 6,452.00 | 100.00% | $ - $322.60
AREA A FOUNDATIONS
1| FOOTINGS - LABOR $ 24,000.00 [ $ 7,500.00 | $ 16,500.00 $ 24,000.00 [ 100.00% | $ - $1,200.00
1| CONCRETE MATERIALS $ 99,788.00 | $ 9,979.00 | $ 79,200.00 $ 89,179.00 [ 89.37% |$ 10,609.00 $4,458.95
1| ISO FOOTINGS - LABOR $ 30,000.00 | $ 3,000.00 | $ 27,000.00 $ 30,000.00 | 100.00% | $ - $1,500.00
1| WALLS - LABOR $ 123,000.00 | $ - % 98,650.00 $ 98,650.00 [ 80.20% |$ 24,350.00 $4,932.50
1| COLUMNS & PIERS - LABOR $ 29,000.00 | $ 2,900.00 | $ 21,000.00 $ 23,900.00 [ 82.41% |$ 5,100.00 $1,195.00
1| REBAR MATERIALS $ 91,915.00 | $ 91,915.00 $ 91,915.00 | 100.00% | $ - $4,595.75
1| REBAR LABOR $ 98,713.00 | $ 9,871.00 | $ 76,750.00 $ 86,621.00 | 87.75% |$ 12,092.00 $4,331.05
AREA B FOUNDATIONS
1| FOOTINGS - LABOR $ 15,000.00 | $ 15,000.00 $ 15,000.00 | 100.00% | $ - $750.00
1| CONCRETE MATERIALS $ 94,250.00 | $ 82,500.00 | $ 5,250.00 $ 87,750.00 | 93.10% |$ 6,500.00 $4,387.50
1| 1SO FOOTINGS - LABOR $ 21,000.00 | $ 17,300.00 | $ 3,700.00 $ 21,000.00 | 100.00% |$ - $1,050.00
1| WALLS - LABOR $ 84,115.00 | $ 60,000.00 | $ 17,000.00 $ 77,000.00 [ 91.54% |$ 7,115.00 $3,850.00
1| COLUMNS & PIERS - LABOR $ 20,000.00 | $ 16,000.00 | $ 4,000.00 $ 20,000.00 | 100.00% |$ - $1,000.00
1| REBAR MATERIALS $ 86,383.00 | $ 86,383.00 $ 86,383.00 [ 100.00% | $ - $4,319.15
1| REBARLABOR $ 92,659.00 | $ 75,750.00 | $ 16,909.00 $ 92,659.00 [ 100.00% | $ - $4,632.95
1|UNDERSLAB INSULATION $ 27,951.00 | $ - $ - 0.00% $ 27,951.00 $0.00




Lyons Elementary School 6/30/2023
Randolph, MA

CONTINUATION SHEET AIA DOCUMENT G703

AlA Document G702 ,APPLICATION AND CERTIFICATE FOR PAYMENT, containing

Contractor's signed Certification is attached. APPLICATION NUMBER: 4

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/23

Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 270

A B [ D E F G H !
ITEM DESCRIPTION OF SCHEDULED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
NO. _WORK VALUE PREVIOUS THIS PRESENTLY % TO FINISH
PERIOD STORED
1|RUB CONCRETE WALLS $ 12,937.00 | $ - $ 2,600.00 $ 2,600.00 20.10% $ 10,337.00 $130.00
1|GROUT PLATES $ 2,286.00 | $ - % 1,000.00 $ 1,000.00 | 43.74% |$ 1,286.00 $50.00
AREA A SLABS
SLAB ON GRADE
1 REINFORCING MATERIALS $ 28,938.00 | $ - $ - 0.00% $ 28,938.00 $0.00
1| REINFORCING LABOR $ 24,177.00 | $ - $ - 0.00% $ 24,177.00 $0.00
1| EDGE FORM $ 26,142.00 | $ - $ - 0.00% $ 26,142.00 $0.00
1| VAPOR BARRIER $ 21,309.00 | $ - $ - 0.00% $ 21,309.00 $0.00
1[ FINISHING MATERIALS $ 102,861.00 | $ - $ - 0.00% $ 102,861.00 $0.00
1| FINISHING LABOR $ 104,520.00 | $ - $ - 0.00% $ 104,520.00 $0.00
SLAB ON DECK
1| REINFORCING MATERIALS $ 12,400.00 | $ - $ - 0.00% $ 12,400.00 $0.00
1| REINFORCING LABOR $ 10,362.00 | $ - $ - 0.00% $ 10,362.00 $0.00
1| EDGE FORM $ 11,204.00 | $ - $ - 0.00% $ 11,204.00 $0.00
1| CONCRETE MATERIALS $ 44,084.00 | $ - $ - 0.00% $ 44,084.00 $0.00
1| FINISHING LABOR $ 44,794.00 | $ - $ - 0.00% $ 44,794.00 $0.00
AREA B SLABS
SLAB ON GRADE
1| REINFORCING MATERIALS $ 17,356.00 | $ - $ - 0.00% $ 17,356.00 $0.00
1| REINFORCING LABOR $ 13,591.00 | $ - $ - 0.00% $ 13,591.00 $0.00
1| EDGE FORM $ 21,146.00 | $ - $ - 0.00% $ 21,146.00 $0.00
1| VAPOR BARRIER $ 19,670.00 | $ - $ - 0.00% $ 19,670.00 $0.00
1| FINISHING MATERIALS $ 70,308.00 | $ - $ - 0.00% $ 70,308.00 $0.00
1| FINISHING LABOR $ 71,619.00 | $ - $ - 0.00% $ 71,619.00 $0.00
SLAB ON DECK
1 REINFORCING MATERIALS $ 11,571.00 | $ - $ - 0.00% $ 11,571.00 $0.00
1| REINFORCING LABOR $ 9,061.00 | $ - $ - 0.00% $ 9,061.00 $0.00
1| EDGE FORM $ 14,098.00 | $ - $ - 0.00% $ 14,098.00 $0.00
1| CONCRETE MATERIALS $ 46,872.00 | $ - $ - 0.00% $ 46,872.00 $0.00
1[ FINISHING LABOR $ 47,746.00 | $ - $ - 0.00% $ 47,746.00 $0.00
1|SLAB SEALER $ 20,321.00 | $ - $ - 0.00% $ 20,321.00 $0.00
SITE CONCRETE

1|SITE CONCRETE (MATERIAL) $ 123,621.00 | $ - $ - 0.00% $ 123,621.00 $0.00
1|SITE VAPOR BARRIER $ 23,106.00 | $ - $ - 0.00% $ 23,106.00 $0.00
1|SITE CONCRETE REINFORCING - MATERIALS $ 20,770.00 | $ - $ - 0.00% $ 20,770.00 $0.00




Lyons Elementary School 6/30/2023
Randolph, MA
CONTINUATION SHEET AIA DOCUMENT G703
AlA Document G702 ,APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Contractor's signed Certification is attached. APPLICATION NUMBER: 4
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/23
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 270
A B c D E E G H !
ITEM DESCRIPTION OF SCHEDULED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
NO. WORK VALUE PREVIOUS THIS PRESENTLY % TO FINISH
PERIOD STORED
1|SITE CONCRETE REINFORCING - LABOR $ 16,981.00 | $ - $ - 0.00% $ 16,981.00 $0.00
1|DETECTABLE PAVERS $ 18,958.00 | $ - $ - 0.00% $ 18,958.00 $0.00
1|CONCRETE PAVING MATERIALS (NOT CONC.) $ 21,599.00 | $ - $ - 0.00% $ 21,599.00 $0.00
1|CONCRETE PAVING LABOR $ 145,262.00 | $ - $ - 0.00% $ 145,262.00 $0.00
1[|CONCRETE PAVING PLACE & FINISH $ 161,742.00 | $ - $ - 0.00% $ 161,742.00 $0.00
1|SITE CONCRETE WALLS MATERIALS (NOT CONC.) $ 8,617.00 | $ - $ - 0.00% $ 8,617.00 $0.00
1|SITE CONCRETE WALLS LABOR $ 45,942.00 | $ - $ - 0.00% $ 45,942.00 $0.00
1|DETENTION SYSTEM SLAB $ 20,750.00 | $ - $ - 0.00% $ 20,750.00 $0.00
1|PADS & CURBS $ 3,399.00 | $ - $ - 0.00% $ 3,399.00 $0.00
SUBTOTAL $ 2,364,346.00
0502-0300 | 2[DIVISION 3 - CONCRETE TOTAL $ 2,364,346.00 | $ 481,098.00 | $ 373,011.00 [ $ - $ 854,109.00 | 36.12% |$ 1,510,237.00 [ $ 42,705.45
0502-0400 DIVISION 4 - MASONRY
MASONRY - COMMERCIAL MASONRY
04000-1 1|P&P Bond $ 8,000.00 | $ 8,000.00 $ 8,000.00 | 100.00% | $ - $400.00
04000-2 1[Samples & Submittals $ 3,500.00 | $ - $ - 0.00% $ 3,500.00 $0.00
04000-3 1|Mobilization / Demobilization $ 5,000.00 | $ - $ - 0.00% $ 5,000.00 $0.00
04000-4 1[Layout and Supervision $ 25,000.00 | $ - $ - 0.00% $ 25,000.00 $0.00
04000-5 1|CMU Wall Materials $ 80,000.00 | $ - $ - 0.00% $ 80,000.00 $0.00
04000-6 1|CMU Wall Labor: $ - $ - $ - $0.00
04000-7 1|Maintenance Area walls $ 58,000.00 | $ - $ - 0.00% $ 58,000.00 $0.00
04000-8 1|Stage Perimeter walls $ 101,000.00 | $ - $ - 0.00% $ 101,000.00 $0.00
04000-9 1|Gym walls $ 57,000.00 [ $ - $ - 0.00% |$ 57,000.00 $0.00
04000-10 1|Roof screen walls $ 33,000.00 | $ - $ - 0.00% |$ 33,000.00 $0.00
04000-11 1|Elevator $ 19,000.00 | $ - $ - 0.00% |$ 19,000.00 $0.00
04000-12 1|CMU Reinforcing $ 50,000.00 [ $ - $ - 0.00% |$ 50,000.00 $0.00
04000-13 1[Cast Stone / Install Salvaged Items $ 37,000.00 [ $ - $ - 0.00% $ 37,000.00 $0.00
04000-14 1|Glass Blocks $ 3,500.00 | $ - $ - 0.00% |$ 3,500.00 $0.00
04000-15 1[Masonry Cavity Wall Insulation $ 5,500.00 | $ - $ - 0.00% $ 5,500.00 $0.00
04000-16 1|Masonry Flashings $ 4,500.00 [ $ - $ - 0.00% |$ 4,500.00 $0.00
04000-17 1|Masonry Scaffolding $ 56,000.00 [ $ - $ - 0.00% |$ 56,000.00 $0.00
04000-18 1|Masonry Hoisting $ 12,000.00 | $ - $ - 0.00% $ 12,000.00 $0.00
0502-0400 | 2|DIVISION 4 - MASONRY TOTAL $ 558,000.00 [ $ 8,000.00 [ $ - 1% - $ 8,000.00 1.43% $ 550,000.00 | $ 400.00




Lyons Elementary School 6/30/2023
Randolph, MA
CONTINUATION SHEET AIA DOCUMENT G703
AlA Document G702 ,APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Contractor's signed Certification is attached. APPLICATION NUMBER: 4
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/23
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 270
A B c D E E G H !
ITEM DESCRIPTION OF SCHEDULED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
NO. _WORK VALUE PREVIOUS THIS PRESENTLY % TO FINISH
PERIOD STORED
0502-0500 DIVISION 5 - METALS
STRUCTURAL STEEL (STRUCTURES SBL)
05000-01 1|Anchor Bolt/Leveling plates/embed $ 17,622.00 | $ 17,622.00 $ 17,622.00 | 100.00% | $ - $881.10
05000-02 1|Anchor Bolt/Leveling plates (Delivery) $ 3,058.00 | $ 3,058.00 $ 3,058.00 | 100.00% | $ - $152.90
05000-03 1|Closeout documents $ 15,734.00 | $ - $ - 0.00% $ 15,734.00 $0.00
05000-04 1|Div. 01 $ - | $ - $ - $ - $0.00
05000-05 1| Shop drawings $ 8,129.00 | $ 8,129.00 $ 8,129.00 | 100.00% | $ - $406.45
05000-06 1| Raw material $ 40,547.00 | $ 40,547.00 $ 40,547.00 [ 100.00% | $ - $2,027.35
05000-07 1| Fabrication $ 27,273.00 | $ 27,273.00 $ 27,273.00 | 100.00% | $ - $1,363.65
05000-08 1| Decking + joist $ 37,364.00 | $ -8 37,364.00 $ 37,364.00 [ 100.00% | $ - $1,868.20
05000-09 1| Delivery $ 4,379.00 | $ - | % 4,379.00 $ 4,379.00 | 100.00% |$ - $218.95
05000-10 1| Installation (Crane / Detailing) $ 50,156.00 | $ -8 40,124.80 $ 40,124.80 | 80.00% |$ 10,031.20 $2,006.24
05000-11 1|Div. 02 $ - | $ - $ - $ - $0.00
05000-12 1| Shop drawings $ 8,129.00 | $ 8,129.00 $ 8,129.00 | 100.00% | $ - $406.45
05000-13 1| Raw material $ 40,547.00 | $ 40,547.00 $ 40,547.00 | 100.00% | $ - $2,027.35
05000-14 1| Fabrication $ 27,273.00 | $ 20,455.00 | $ 6,818.00 $ 27,273.00 [ 100.00% | $ - $1,363.65
05000-15 1| Decking $ 37,364.00 | $ - % 37,364.00 $ 37,364.00 [ 100.00% | $ - $1,868.20
05000-16 1| Delivery $ 4,379.00 | $ - |8 4,379.00 $ 4,379.00 | 100.00% |$ - $218.95
05000-17 1| Installation (Crane / Detailing) $ 50,156.00 | $ - % 40,124.80 $ 40,124.80 [ 80.00% |$ 10,031.20 $2,006.24
05000-18 1|Div. 03 $ - | % - $ - $ - $0.00
05000-19 1|  Shop drawings $ 8,129.00 | $ 8,129.00 $ 8,129.00 | 100.00% | $ - $406.45
05000-20 1| Raw material $ 40,547.00 | $ 40,547.00 $ 40,547.00 [ 100.00% | $ - $2,027.35
05000-21 1| Fabrication $ 27,273.00 | $ 13,637.00 | $ 13,636.00 $ 27,273.00 [ 100.00% | $ - $1,363.65
05000-22 1| Decking $ 37,364.00 | $ -8 37,364.00 $ 37,364.00 [ 100.00% | $ - $1,868.20
05000-23 1| Delivery $ 4,379.00 | $ - | 4,379.00 $ 4,379.00 | 100.00% |$ - $218.95
05000-24 1| Installation (Crane / Detailing) $ 50,156.00 | $ -8 40,124.80 $ 40,124.80 [ 80.00% |$ 10,031.20 $2,006.24
05000-25 1|Div. 04 $ - | $ - $ - $ - $0.00
05000-26 1|  Shop drawings $ 8,129.00 | $ 8,129.00 $ 8,129.00 | 100.00% | $ - $406.45
05000-27 1| Raw material $ 40,547.00 | $ 40,547.00 $ 40,547.00 | 100.00% | $ - $2,027.35
05000-28 1| Fabrication $ 27,273.00 | $ 6,818.00 | $ 20,455.00 $ 27,273.00 | 100.00% |$ - $1,363.65
05000-29 1| Decking $ 37,364.00 | $ - % 37,364.00 $ 37,364.00 [ 100.00% | $ - $1,868.20
05000-30 1| Delivery $ 4,379.00 | $ - % 4,379.00 $ 4,379.00 | 100.00% |$ - $218.95
05000-31 1| Installation (Crane / Detailing) $ 50,156.00 | $ - | % 40,124.80 $ 40,124.80 | 80.00% | $ 10,031.20 $2,006.24
05000-32 1|Div. 05 $ - | $ - $ - $ - $0.00
05000-33 1|  Shop drawings $ 8,129.00 | $ 8,129.00 $ 8,129.00 | 100.00% | $ - $406.45
05000-34 1| Raw material $ 40,547.00 | $ 40,547.00 $ 40,547.00 [ 100.00% | $ - $2,027.35
05000-35 1| Fabrication $ 27,273.00 | $ - | % 27,273.00 $ 27,273.00 | 100.00% | $ - $1,363.65
05000-36 1| Decking $ 37,364.00 | $ -8 37,364.00 $ 37,364.00 | 100.00% | $ - $1,868.20




Lyons Elementary School 6/30/2023
Randolph, MA
CONTINUATION SHEET AIA DOCUMENT G703
AlA Document G702 ,APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Contractor's signed Certification is attached. APPLICATION NUMBER: 4
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/23
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 270
A B c D E E G H !
ITEM DESCRIPTION OF SCHEDULED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
NO. _WORK VALUE PREVIOUS THIS PRESENTLY % TO FINISH
PERIOD STORED
05000-37 1 Delivery $ 4,379.00 | $ - $ 4,379.00 $ 4,379.00 | 100.00% |$ - $218.95
05000-38 1| Installation (Crane / Detailing) $ 50,156.00 | $ - | $ 40,124.80 $ 40,124.80 | 80.00% | $ 10,031.20 $2,006.24
05000-39 1|Div. 06 $ - | $ - $ - $ - $0.00
05000-40 1|  Shop drawings $ 8,129.00 [ $ 8,129.00 $ 8,129.00 | 100.00% | $ - $406.45
05000-41 1 Raw material $ 40,547.00 | $ 40,547.00 $ 40,547.00 | 100.00% | $ - $2,027.35
05000-42 1| Fabrication $ 27,273.00 | $ - s 27,273.00 $ 27,273.00 | 100.00% | $ - $1,363.65
05000-43 1| Decking $ 37,364.00 | $ -8 37,364.00 $ 37,364.00 | 100.00% | $ - $1,868.20
05000-44 1| Delivery $ 4,379.00 | $ - % 4,379.00 $ 4,379.00 [ 100.00% | $ - $218.95
05000-45 1| Installation (Crane / Detailing) $ 50,156.00 | $ -8 40,124.80 $ 40,124.80 | 80.00% |$ 10,031.20 $2,006.24
05000-46 1|Div. 07 $ - | $ - $ - $ - $0.00
05000-47 1| Shop drawings $ 8,129.00 | $ 8,129.00 $ 8,129.00 | 100.00% | $ - $406.45
05000-48 1| Raw material $ 40,547.00 | $ 40,547.00 $ 40,547.00 | 100.00% |$ - $2,027.35
05000-49 1| Fabrication $ 27,273.00 | $ -8 27,273.00 $ 27,273.00 [ 100.00% | $ - $1,363.65
05000-50 1| Decking $ 37,364.00 | $ - s 37,364.00 $ 37,364.00 | 100.00% | $ - $1,868.20
05000-51 1| Delivery $ 4,379.00 | $ -8 4,379.00 $ 4,379.00 [ 100.00% | $ - $218.95
05000-52 1| Installation (Crane / Detailing) $ 50,156.00 | $ - % 40,124.80 $ 40,124.80 | 80.00% | $ 10,031.20 $2,006.24
05000-53 1|Div. 08 $ - | $ - $ - $ - $0.00
05000-54 1|  Shop drawings $ 8,129.00 | $ 8,129.00 $ 8,129.00 | 100.00% | $ - $406.45
05000-55 1| Raw material $ 40,547.00 | $ 40,547.00 $ 40,547.00 [ 100.00% | $ - $2,027.35
05000-56 1| Fabrication $ 27,273.00 | $ - % 27,273.00 $ 27,273.00 | 100.00% | $ - $1,363.65
05000-57 1| Decking $ 37,364.00 | $ -8 37,364.00 $ 37,364.00 | 100.00% | $ - $1,868.20
05000-58 1| Delivery $ 4,379.00 | $ - % 4,379.00 $ 4,379.00 [ 100.00% | $ - $218.95
05000-59 1| Installation (Crane / Detailing) $ 50,156.00 | $ -8 40,124.80 $ 40,124.80 | 80.00% |$ 10,031.20 $2,006.24
05000-60 1|Div. 09 $ - | $ - $ - $ - $0.00
05000-61 1|  Shop drawings $ 8,129.00 | $ 8,129.00 $ 8,129.00 | 100.00% | $ - $406.45
05000-62 1| Raw material $ 40,547.00 | $ 40,547.00 $ 40,547.00 | 100.00% | $ - $2,027.35
05000-63 1| Fabrication $ 27,273.00 | $ - $26,000.00| $ 26,000.00 | 95.33% [$ 1,273.00 $1,300.00
05000-64 1| Decking $ 37,364.00 | $ - $ - 0.00% $ 37,364.00 $0.00
05000-65 1| Delivery $ 4,379.00 | $ - $ - 0.00% $ 4,379.00 $0.00
05000-66 1| Installation (Crane / Detailing) $ 50,156.00 | $ - $ - 0.00% $ 50,156.00 $0.00
05000-67 1|Div. 10 $ - | $ - $ - $ - $0.00
05000-68 1|  Shop drawings $ 8,129.00 | $ 8,129.00 $ 8,129.00 | 100.00% | $ - $406.45
05000-69 1| Raw material $ 40,547.00 | $ 40,547.00 $ 40,547.00 [ 100.00% | $ - $2,027.35
05000-70 1|  Fabrication $ 27,273.00 | $ - $20,800.00( $ 20,800.00 | 76.27% |$ 6,473.00 $1,040.00
05000-71 1| Decking $ 37,364.00 | $ - $ - 0.00% $ 37,364.00 $0.00
05000-72 1| Delivery $ 4,379.00 | $ - $ - 0.00% $ 4,379.00 $0.00
05000-73 1 Installation (Crane / Detailing) $ 50,156.00 | $ - $ - 0.00% $ 50,156.00 $0.00
05000-74 1|Div. 11 $ - $ - $ - $ - $0.00
05000-75 1|  Shop drawings $ 8,129.00 | $ 6,097.00 | $ 2,032.00 $ 8,129.00 | 100.00% | $ - $406.45
05000-76 1| Raw material $ 40,547.00 | $ - $38,655.00( $ 38,655.00 | 95.33% |[$ 1,892.00 $1,932.75
05000-77 1| Fabrication $ 27,273.00 | $ - $20,800.00( $ 20,800.00 | 76.27% |$ 6,473.00 $1,040.00




Lyons Elementary School 6/30/2023
Randolph, MA
CONTINUATION SHEET AIA DOCUMENT G703
AlA Document G702 ,APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Contractor's signed Certification is attached. APPLICATION NUMBER: 4
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/23
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05000-78 1 Decking $ 37,364.00 | $ - $ - 0.00% $ 37,364.00 $0.00
05000-79 1| Delivery $ 4,379.00 | $ - $ - 0.00% $ 4,379.00 $0.00
05000-80 1| Installation (Crane / Detailing) $ 50,156.00 | $ - $ - 0.00% $ 50,156.00 $0.00
05000-81 1|Div. 12 $ - $ - $ - $ - $0.00
05000-82 1 Shop drawings $ 8,129.00 | $ 6,097.00 | $ 2,032.00 $ 8,129.00 [ 100.00% | $ - $406.45
05000-83 1| Raw material $ 40,547.00 | $ - s - $38,655.00( $ 38,655.00 | 95.33% [$ 1,892.00 $1,932.75
05000-84 1|  Fabrication $ 27,273.00 | $ - |8 - $15,600.00| $ 15,600.00 | 57.20% |$ 11,673.00 $780.00
05000-85 1| Decking $ 37,364.00 | $ - $ - 0.00% $ 37,364.00 $0.00
05000-86 1| Delivery $ 4,379.00 | $ - $ - 0.00% $ 4,379.00 $0.00
05000-87 1| Installation (Crane / Detailing) $ 50,156.00 | $ - $ - 0.00% $ 50,156.00 $0.00
05000-88 1[Div. 13 $ - | $ - $ - $ - $0.00
05000-89 1|  Shop drawings $ 8,129.00 | $ 6,097.00 | $ 2,032.00 $ 8,129.00 | 100.00% | $ - $406.45
05000-90 1| Raw material $ 40,547.00 | $ - $38,655.00| $ 38,655.00 [ 95.33% |$ 1,892.00 $1,932.75
05000-91 1| Fabrication $ 27,273.00 | $ - $ - 0.00% $ 27,273.00 $0.00
05000-92 1| Decking $ 37,364.00 | $ - $ - 0.00% $ 37,364.00 $0.00
05000-93 1| Delivery $ 4,379.00 | $ - $ - 0.00% $ 4,379.00 $0.00
05000-94 1| Installation (Crane / Detailing) $ 50,156.00 | $ - $ - 0.00% $ 50,156.00 $0.00
05000-95 1|Div. 14 $ - | $ - $ - $ - $0.00
05000-96 1|  Shop drawings $ 8,129.00 | $ 6,097.00 | $ 2,032.00 $ 8,129.00 | 100.00% | $ - $406.45
05000-97 1| Raw material $ 40,547.00 | $ - $38,655.00( $ 38,655.00 [ 95.33% |$ 1,892.00 $1,932.75
05000-98 1|  Fabrication $ 27,273.00 | $ - $ - 0.00% $ 27,273.00 $0.00
05000-99 1| Decking $ 37,364.00 | $ - $ - 0.00% $ 37,364.00 $0.00
05000-100 | 1| Delivery $ 4,379.00 | $ - $ - 0.00% $ 4,379.00 $0.00
05000-101 | 1| Installation (Crane / Detailing) $ 50,156.00 | $ - $ - 0.00% $ 50,156.00 $0.00
05000-102 | 1|Div. 15 $ - | % - $ - $ - $0.00
05000-103 | 1| Shop drawings $ 8,129.00 | $ 6,097.00 | $ 2,032.00 $ 8,129.00 | 100.00% | $ - $406.45
05000-104 | 1| Raw material $ 40,547.00 | $ - $38,655.00| $ 38,655.00 [ 95.33% |$ 1,892.00 $1,932.75
05000-105 | 1| Fabrication $ 27,273.00 | $ - $ - 0.00% $ 27,273.00 $0.00
05000-106 | 1| Decking $ 37,364.00 | $ - $ - 0.00% $ 37,364.00 $0.00
05000-107 | 1| Delivery $ 4,379.00 | $ - $ - 0.00% $ 4,379.00 $0.00
05000-108 | 1| Installation (Crane / Detailing) $ 50,156.00 | $ - $ - 0.00% $ 50,156.00 $0.00
05000-109 | 1|Div. 16 $ - | $ - $ - $ - $0.00
05000-110 | 1| Shop drawings $ 8,129.00 | $ 6,097.00 | $ 2,032.00 $ 8,129.00 | 100.00% | $ - $406.45
05000-111 | 1| Raw material $ 40,547.00 | $ - $38,655.00( $ 38,655.00 [ 95.33% |$ 1,892.00 $1,932.75
05000-112 | 1| Fabrication $ 27,273.00 | $ - $ - 0.00% $ 27,273.00 $0.00
05000-113 | 1| Decking $ 37,364.00 | $ - $ - 0.00% $ 37,364.00 $0.00
05000-114 | 1| Delivery $ 4,379.00 | $ - $ - 0.00% $ 4,379.00 $0.00
05000-115 | 1| Installation (Crane / Detailing) $ 50,156.00 | $ - $ - 0.00% $ 50,156.00 $0.00
05000-116 | 1|Div. 17 $ - | $ - $ - $ - $0.00
05000-117 | 1| Shop drawings $ 8,129.00 | $ 6,097.00 | $ 2,032.00 $ 8,129.00 | 100.00% | $ - $406.45
05000-118 | 1| Raw material $ 40,547.00 | $ - $38,655.00( $ 38,655.00 | 95.33% [$ 1,892.00 $1,932.75




Lyons Elementary School 6/30/2023
Randolph, MA
CONTINUATION SHEET AIA DOCUMENT G703
AIA Document G702 ,APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Contractor's signed Certification is attached. APPLICATION NUMBER: 4
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/23
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 270
A B [ D E E [] H !
ITEM DESCRIPTION OF SCHEDULED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
NO. _WORK VALUE PREVIOUS THIS PRESENTLY % TO FINISH
PERIOD STORED
05000-119 1 Fabrication $ 27,273.00 | $ - $ - 0.00% $ 27,273.00 $0.00
05000-120 | 1 Decking $ 37,364.00 | $ - $ - 0.00% $ 37,364.00 $0.00
05000-121 1 Delivery $ 4,379.00 | $ - $ - 0.00% $ 4,379.00 $0.00
05000-122 | 1| Installation (Crane / Detailing) $ 50,156.00 | $ - $ - 0.00% $ 50,156.00 $0.00
05000-123 | 1|Div. 18 $ - $ - $ - $ - $0.00
05000-124 | 1| Shop drawings $ 8,129.00 | $ 6,097.00 $ 6,097.00 | 75.00% |$ 2,032.00 $304.85
05000-125 | 1 Raw material $ 40,547.00 | $ - $ - 0.00% $ 40,547.00 $0.00
05000-126 | 1 Fabrication $ 27,273.00 | $ - $ - 0.00% $ 27,273.00 $0.00
05000-127 | 1 Decking $ 37,364.00 | $ - $ - 0.00% $ 37,364.00 $0.00
05000-128 | 1 Delivery $ 4,379.00 | $ - $ - 0.00% $ 4,379.00 $0.00
05000-129 | 1| Installation (Crane / Detailing) $ 50,156.00 | $ - $ - 0.00% $ 50,156.00 $0.00
05000-130 1|Div. 19 $ - $ - $ - $ - $0.00
05000-131 | 1| Shop drawings $ 8,129.00 | $ 6,097.00 $ 6,097.00 | 75.00% |$ 2,032.00 $304.85
05000-132 | 1 Raw material $ 40,547.00 | $ - $ - 0.00% $ 40,547.00 $0.00
05000-133 | 1 Fabrication $ 27,273.00 | $ - $ - 0.00% $ 27,273.00 $0.00
05000-134 | 1 Decking $ 37,364.00 | $ - $ - 0.00% $ 37,364.00 $0.00
05000-135 | 1 Delivery $ 4,379.00 | $ - $ - 0.00% $ 4,379.00 $0.00
05000-136 | 1 Installation (Crane / Detailing) $ 50,130.00 | $ - $ - 0.00% $ 50,130.00 $0.00
1 STRUCTURAL STEEL $ 3,225,500.00 | $ 630,496.00 | $ 819,167.40 ($ 353,785.00 | $ 1,803,448.40 55.91% $ 1,422,051.60 $90,172.42
MISC. METALS - ROMAN IRON
1|Stair 1 - Material $ 24,300.00 | $ - $ - 0.00% $ 24,300.00 $0.00
1|Stair 1 - Labor $ 12,200.00 | $ - $ - 0.00% $ 12,200.00 $0.00
1|Stair 1 Guardrails - Material $ 600.00 | $ - $ - 0.00% $ 600.00 $0.00
1|Stair 1 Guardrails - Labor $ 1,100.00 | $ - $ - 0.00% $ 1,100.00 $0.00
1|Stair 1 Wall Rails - Material $ 16,800.00 | $ - $ - 0.00% $ 16,800.00 $0.00
1[Stair 1 Wall Rails - Labor $ 4,400.00 | $ - $ - 0.00% $ 4,400.00 $0.00
1|Stair 2 - Material $ 26,900.00 | $ - $ - 0.00% $ 26,900.00 $0.00
1|Stair 2 - Labor $ 12,200.00 | $ - $ - 0.00% $ 12,200.00 $0.00
1|Stair 2 Guardrails - Material $ 19,600.00 | $ - $ - 0.00% $ 19,600.00 $0.00
1|Stair 2 Guardrails - Labor $ 8,800.00 | $ - $ - 0.00% $ 8,800.00 $0.00
1|Stair 2 Wall Rails - Material $ 12,900.00 | $ - $ - 0.00% $ 12,900.00 $0.00
1Stair 2 Wall Rails - Labor $ 4,400.00 | $ - $ - 0.00% $ 4,400.00 $0.00
1|Stair 2 Cane Detection Rail - Material $ 1,800.00 | $ - $ - 0.00% $ 1,800.00 $0.00
1|Stair 2 Cane Detection Rail - Labor $ 1,100.00 | $ - $ - 0.00% $ 1,100.00 $0.00
1|Stair 3 - Material $ 26,900.00 | $ - $ - 0.00% $ 26,900.00 $0.00
1|Stair 3 - Labor $ 12,200.00 | $ - $ - 0.00% $ 12,200.00 $0.00
1[Stair 3 Guardrails - Material $ 11,700.00 | $ - $ - 0.00% $ 11,700.00 $0.00
1|Stair 3 Guardrails - Labor $ 5,200.00 | $ - $ - 0.00% $ 5,200.00 $0.00




Lyons Elementary School 6/30/2023
Randolph, MA

CONTINUATION SHEET AIA DOCUMENT G703

AIA Document G702 ,APPLICATION AND CERTIFICATE FOR PAYMENT, containing

Contractor's signed Certification is attached. APPLICATION NUMBER: 4

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/23

Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 270

A B [ D E E [] H !
ITEM DESCRIPTION OF SCHEDULED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
NO. _WORK _VALUE PREVIOUS THIS _PRESENTLY % TO FINISH
PERIOD STORED

1|Stair 3 Wall Rails - Material $ 14,400.00 | $ - $ 0.00% $ 14,400.00 $0.00
1[Stair 3 Wall Rails - Labor $ 4,400.00 | $ - $ 0.00% $ 4,400.00 $0.00
1|Stair 3 Bench - Material $ 3,300.00 | $ - $ 0.00% $ 3,300.00 $0.00
1[Stair 3 Bench - Labor $ 2,200.00 | $ - $ 0.00% $ 2,200.00 $0.00
1|Stair 4 - Material $ 24,300.00 | $ - $ 0.00% $ 24,300.00 $0.00
1|Stair 4 - Labor $ 12,200.00 | $ - $ 0.00% $ 12,200.00 $0.00
1|Stair 4 Wall Rails - Material $ 18,200.00 | $ - $ 0.00% $ 18,200.00 $0.00
1|Stair 4 Wall Rails - Labor $ 4,400.00 | $ - $ 0.00% $ 4,400.00 $0.00
1|Stair 5 Guardrails - Material $ 2,800.00 | $ - $ 0.00% $ 2,800.00 $0.00
1|Stair 5 Guardrails - Labor $ 1,100.00 | $ - $ 0.00% $ 1,100.00 $0.00
1|Stair 5 Wall Rails - Material $ 2,800.00 | $ - $ 0.00% $ 2,800.00 $0.00
1|Stair 5 Wall Rails - Labor $ 1,100.00 | $ - $ 0.00% $ 1,100.00 $0.00
1|Stair 6 Guardails - Material $ 2,800.00 | $ - $ 0.00% $ 2,800.00 $0.00
1|Stair 6 Guardrails - Labor $ 1,100.00 | $ - $ 0.00% $ 1,100.00 $0.00
1|Stair 6 Wall Rails - Material $ 2,800.00 | $ - $ 0.00% $ 2,800.00 $0.00
1|Stair 6 Wall Rails - Labor $ 1,100.00 | $ - $ 0.00% $ 1,100.00 $0.00
1|Stair 7 Guardrails - Material $ 10,800.00 | $ - $ 0.00% $ 10,800.00 $0.00
1|Stair 7 Guardrails - Labor $ 4,400.00 | $ - $ 0.00% $ 4,400.00 $0.00
1|Stair 7 Wall Rails - Material $ 2,800.00 | $ - $ 0.00% $ 2,800.00 $0.00
1|Stair 7 Wall Rails - Labor $ 1,100.00 | $ - $ 0.00% $ 1,100.00 $0.00
1|Stair 8 Guardrails - Material $ 2,200.00 | $ - $ 0.00% $ 2,200.00 $0.00
1|Stair 8 Guardrails - Labor $ 1,100.00 | $ - $ 0.00% $ 1,100.00 $0.00
1|Mechanical Room Stair Handrail - Material $ 1,200.00 | $ - $ 0.00% $ 1,200.00 $0.00
1|Mechanical Room Stair Handrail - Labor $ 1,100.00 | $ - $ 0.00% $ 1,100.00 $0.00
1|Corridor C203 Guardrail - Material $ 17,300.00 | $ - $ 0.00% $ 17,300.00 $0.00
1|Corridor C203 Guardrail - Labor $ 6,600.00 | $ - $ 0.00% $ 6,600.00 $0.00
1[Slide Support Framing - Material $ 7,800.00 | $ - $ 0.00% $ 7,800.00 $0.00
1|Slide Support Framing - Labor $ 2,200.00 | $ - $ 0.00% $ 2,200.00 $0.00
1|Alternating Tread Device in Room 212 - Material $ 5,500.00 | $ - $ 0.00% $ 5,500.00 $0.00
1|Alternating Tread Device in Room 212 - Labor $ 2,200.00 | $ - $ 0.00% $ 2,200.00 $0.00
1|Alternating Tread Device Low to High Roof - Material $ 5,500.00 | $ - $ 0.00% |$ 5,500.00 $0.00
1|Alternating Tread Device Low to High Roof - Labor $ 2,200.00 | $ - $ 0.00% $ 2,200.00 $0.00
1|Ladder to Roof in Room 100 - Material $ 4,800.00 | $ - $ 0.00% $ 4,800.00 $0.00
1|Ladder to Roof in Room 100 - Labor $ 1,100.00 | $ - $ 0.00% $ 1,100.00 $0.00
1|Loading Dock Ramp Guardrail - Material $ 3,900.00 | $ - $ 0.00% |$ 3,900.00 $0.00
1|Loading Dock Ramp Guardrail - Labor $ 2,200.00 | $ - $ 0.00% $ 2,200.00 $0.00
1[Ramp Rails at C158 - Material $ 14,800.00 | $ - $ 0.00% $ 14,800.00 $0.00
1|Ramp Rails at C158 - Labor $ 2,200.00 | $ - $ 0.00% $ 2,200.00 $0.00
1|Ramp Rails at PK Wing - Material $ 11,300.00 | $ - $ 0.00% $ 11,300.00 $0.00
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Lyons Elementary School 6/30/2023

Randolph, MA

CONTINUATION SHEET AIA DOCUMENT G703

AIA Document G702 ,APPLICATION AND CERTIFICATE FOR PAYMENT, containing

Contractor's signed Certification is attached. APPLICATION NUMBER: 4

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/23

Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 270

A B [ D E E [] H !
ITEM DESCRIPTION OF SCHEDULED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
NO. _WORK _VALUE PREVIOUS THIS _PRESENTLY % TO FINISH
PERIOD STORED

1|Ramp Rails at PK Wing - Labor $ 2,200.00 | $ - $ - 0.00% $ 2,200.00 $0.00
1|Slotted Channel Framing in Room 159 - Material $ 1,300.00 | $ - $ - 0.00% $ 1,300.00 $0.00
1|Slotted Channel Framing in Room 159 - Labor $ 2,200.00 | $ - $ - 0.00% $ 2,200.00 $0.00
1[Handrails at Site Stairs - Material $ 3,300.00 | $ - $ - 0.00% $ 3,300.00 $0.00
1|Handrails at Site Stairs - Labor $ 1,100.00 | $ - $ - 0.00% $ 1,100.00 $0.00
1|CMU Wall Bracing (Seismic Clips) - Material $ 5,400.00 | $ - $ - 0.00% $ 5,400.00 $0.00
1|CMU Wall Bracing (Seismic Clips) - Labor $ 8,800.00 | $ - $ - 0.00% $ 8,800.00 $0.00
1[Skateboard Deterrents - Material $ 800.00 | $ - $ - 0.00% $ 800.00 $0.00
1|Skateboard Deterrents - Labor $ 600.00 | $ - $ - 0.00% $ 600.00 $0.00
1|llluminated Handrail Installation - Labor $ 2,200.00 | $ - $ - 0.00% $ 2,200.00 $0.00
1|Pipe Bollards - Material $ 1,800.00 | $ - $ - 0.00% |$ 1,800.00 $0.00
1|Mock-Up - Material $ 300.00 | $ - $ - 0.00% $ 300.00 $0.00
1|Close-Out Documents $ 700.00 | $ - $ - 0.00% $ 700.00 $0.00
1[Shop Drawings $ 27,670.00 | $ - $ 5,534.00 $ 5,534.00 20.00% $ 22,136.00 $276.70
1[Structural Engineer's Certification $ 25,380.00 | $ - s 5,076.00 $ 5,076.00 20.00% | $ 20,304.00 $253.80
1[Payment & Performance Bonds $ 7,310.00 | $ - % 7,310.00 $ 7,310.00 | 100.00% | $ - $365.50
0|MISC METALS $ 507,460.00 | $ - $ 17,920.00 $0.00| $ 17,920.00 3.53% $ 489,540.00 $896.00

0502-0500 [ 2|DIVISION 5 - METALS TOTAL $ 3,732,960.00 | $ 630,496.00 | $ 837,087.40 [$ 353,785.00 | $ 1,821,368.40 48.79% |$ 1,911,591.60 [ $ 91,068.42

0502-0600 DIVISION 6 - WOOD & PLASTICS
2|MILLWORK MATERIALS
1| Pre-K $ 96,660.00 | $ - $ - 0.00% $ 96,660.00 $0.00
1| Area A 1st Floor $ 92,220.00 | $ - $ - 0.00% $ 92,220.00 $0.00
1| Area B 1st Floor $ 99,550.00 | $ - $ - 0.00% $ 99,550.00 $0.00
1| Area A 2nd Floor $ 92,311.00 | $ - $ - 0.00% $ 92,311.00 $0.00
1| Area B 2nd Floor $ 102,600.00 | $ - $ - 0.00% $ 102,600.00 $0.00
2(MILLWORK LABOR
1| Pre-K $ 44,662.00 | $ - $ - 0.00% $ 44,662.00 $0.00
1| Area A 1st Floor $ 42,428.00 | $ - $ - 0.00% $ 42,428.00 $0.00
1| Area B 1st Floor $ 45,890.00 | $ - $ - 0.00% $ 45,890.00 $0.00
1| Area A 2nd Floor $ 42,428.00 | $ - $ - 0.00% $ 42,428.00 $0.00
1| Area B 2nd Floor $ 47,900.00 | $ - $ - 0.00% $ 47,900.00 $0.00

0502-0600 [ 2|DIVISION 6 - WOOD & PLASTICS TOTAL $ 706,649.00 | $ = $ = $ = $ - 0.00% $ 706,649.00 | $ =

0502-0700 DIVISION 7 - THERMAL & MOISTURE PROTECTION
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Lyons Elementary School 6/30/2023
Randolph, MA
CONTINUATION SHEET AIA DOCUMENT G703
AlA Document G702 ,APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Contractor's signed Certification is attached. APPLICATION NUMBER: 4
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/23
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 270
A B c D E E G H !
ITEM DESCRIPTION OF SCHEDULED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
NO. _WORK VALUE PREVIOUS THIS PRESENTLY % TO FINISH
PERIOD STORED
WATERPROOFING, DAMPPROOFING & CAULKING (FOLAN)
1|SUBMITTALS $ 5,000.00 | $ - % 2,500.00 $ 2,500.00 | 50.00% |$ 2,500.00 $125.00
1/|BOND $ 4,692.00 | $ - $ 4,692.00 $ 4,692.00 | 100.00% |$ - $234.60
1|MOBILIZATION $ 4,500.00 | $ - % 540.00 $ 540.00 | 12.00% |$ 3,960.00 $27.00
1|SAFETY $ 7,800.00 | $ - $ - 0.00% $ 7,800.00 $0.00
1[SECTION 071113 $ - $ - $ - $0.00
1|ELEV DP LABOR $ 3,638.00 | $ - s 3,638.00 $ 3,638.00 | 100.00% |$ - $181.90
1|ELEV DP MATERIAL $ 902.00 | $ - | % 902.00 $ 902.00 | 100.00% | $ - $45.10
1|SECTION 072726 $ - $ - $ - $0.00
1|NORTH LABOR $ 65,102.00 | $ - $ - 0.00% $ 65,102.00 $0.00
1|NORTH MATERIAL $ 25,317.00 | $ - $ - 0.00% $ 25,317.00 $0.00
1|SOUTH LABOR $ 59,975.00 | $ - $ - 0.00% $ 59,975.00 $0.00
1|SOUTH MATERIAL $ 23,323.00 | $ - $ - 0.00% $ 23,323.00 $0.00
1|EAST LABOR $ 33,816.00 | $ - $ - 0.00% $ 33,816.00 $0.00
1|EAST MATERIAL $ 12,989.00 | $ - $ - 0.00% $ 12,989.00 $0.00
1|WEST LABOR $ 57,103.00 | $ - $ - 0.00% $ 57,103.00 $0.00
1|WEST MATERIAL $ 22,207.00 | $ - $ - 0.00% $ 22,207.00 $0.00
1|SECTION 078446 $ - $ - $ - $0.00
1|FR JT SEAL LABOR $ 7,144.00 | $ - $ - 0.00% $ 7,144.00 $0.00
1|FR JT SEAL MATERIAL $ 2,349.00 | $ - $ - 0.00% $ 2,349.00 $0.00
1|SECTION 079200 $ - $ - $ - $0.00
1|INT SANI JT LABOR $ 9,572.00 | $ - $ - 0.00% $ 9,572.00 $0.00
1|INT SANI JT MATERIAL $ 3,190.00 | $ - $ - 0.00% $ 3,190.00 $0.00
1|INT DOOR LABOR $ 35,686.00 | $ - $ - 0.00% $ 35,686.00 $0.00
1|INT DOOR MATERIAL $ 11,895.00 | $ - $ - 0.00% $ 11,895.00 $0.00
1|INT JT LABOR $ 25,216.00 | $ - $ - 0.00% $ 25,216.00 $0.00
1|INT JT MATERIAL $ 8,384.00 [ $ - $ - 0.00% $ 8,384.00 $0.00
1|EXT CONC JT LABOR $ 26,568.00 | $ - $ - 0.00% $ 26,568.00 $0.00
1|EXT CONC JT MATERIAL $ 10,332.00 | $ - $ - 0.00% $ 10,332.00 $0.00
1|CLOSEOUT $ 2,500.00 | $ - $ - 0.00% $ 2,500.00 $0.00
WATERPROOFING, DAMPPROOFING & CAULKING $ 469,200.00 | $ - $ 12,272.00 | $ - $ 12,272.00 2.62% $ 456,928.00 $613.60
ROOFING (SILKTOWN) $ - $ - $ - $0.00
1/|BONDS AND INSURANCE $ 12,550.00 | $ - $ - 0.00% $ 12,550.00 $0.00
1|WARRANTY AND CLOSE OUTS $ 6,000.00 | $ - $ - 0.00% $ 6,000.00 $0.00
1(A1.41A PLAN $ - $ - $ - $0.00
1|MOBILIZATION $ 6,000.00 | $ - $ - 0.00% $ 6,000.00 $0.00
1|GENERAL CONDITIONS $ 8,000.00 | $ - $ - 0.00% $ 8,000.00 $0.00
1|ROOF INSULATION MATERIALS $ 140,000.00 | $ - $ - 0.00% $ 140,000.00 $0.00
1|COVER BOARD MATERIALS $ 30,000.00 | $ - $ - 0.00% $ 30,000.00 $0.00
1|FASTENER AND PLATES $ 18,000.00 | $ - $ - 0.00% $ 18,000.00 $0.00
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Lyons Elementary School 6/30/2023
Randolph, MA

CONTINUATION SHEET AIA DOCUMENT G703

AlA Document G702 ,APPLICATION AND CERTIFICATE FOR PAYMENT, containing

Contractor's signed Certification is attached. APPLICATION NUMBER: 4

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/23

Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 270

A B c D E E G H !
ITEM DESCRIPTION OF SCHEDULED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
NO. _WORK VALUE PREVIOUS THIS PRESENTLY % TO FINISH
PERIOD STORED

1|PVC MATERIALS AND ACCESSORIES $ 90,000.00 | $ - $ 0.00% $ 90,000.00 $0.00
1(LABOR INSTALL ROOFING $ 88,000.00 | $ - $ 0.00% $ 88,000.00 $0.00
1|LABOR FLASHING AND DETAILING $ 20,000.00 | $ - $ 0.00% $ 20,000.00 $0.00
1(WALKWAY MATERIALS $ 5,000.00 | $ - $ 0.00% $ 5,000.00 $0.00
1|LABOR WALKWAYS $ 2,000.00 | $ - $ 0.00% $ 2,000.00 $0.00
1[{SHEET METAL MATERIALS $ 23,000.00 | $ - $ 0.00% $ 23,000.00 $0.00
1|LABOR SHEET METAL $ 15,000.00 | $ - $ 0.00% $ 15,000.00 $0.00
1|ROOF ACCESSORIES $ 25,000.00 | $ - $ 0.00% $ 25,000.00 $0.00
1|LABOR INSTALL ACCESSORIES $ 4,000.00 | $ - $ 0.00% $ 4,000.00 $0.00
1(A1.41B PLAN $ - $ $ - $0.00
1|MOBILIZATION $ 6,000.00 | $ - $ 0.00% $ 6,000.00 $0.00
1|GENERAL CONDITIONS $ 8,000.00 | $ - $ 0.00% $ 8,000.00 $0.00
1|ROOF INSULATION MATERIALS $ 89,000.00 | $ - $ 0.00% $ 89,000.00 $0.00
1(COVER BOARD MATERIALS $ 30,000.00 | $ - $ 0.00% $ 30,000.00 $0.00
1|FASTENER AND PLATES $ 12,000.00 | $ - $ 0.00% $ 12,000.00 $0.00
1[PVC MATERIALS AND ACCESSORIES $ 55,000.00 | $ - $ 0.00% $ 55,000.00 $0.00
1|LABOR INSTALL ROOFING $ 45,000.00 | $ - $ 0.00% $ 45,000.00 $0.00
1[LABOR FLASHING AND DETAILING $ 19,000.00 | $ - $ 0.00% $ 19,000.00 $0.00
1|WALKWAY MATERIALS $ 5,000.00 | $ - $ 0.00% $ 5,000.00 $0.00
1|LABOR WALKWAYS $ 2,000.00 | $ - $ 0.00% $ 2,000.00 $0.00
1|SHEET METAL MATERIALS $ 15,000.00 | $ - $ 0.00% $ 15,000.00 $0.00
1|LABOR SHEET METAL $ 10,000.00 | $ - $ 0.00% $ 10,000.00 $0.00
1|ROOF ACCESSORIES $ 8,000.00 | $ - $ 0.00% $ 8,000.00 $0.00
1|LABOR INSTALL ACCESSORIES $ 1,000.00 | $ - $ 0.00% $ 1,000.00 $0.00
1| TERRACE/ PATIO ROOF $ - $ $ - $0.00
1|MOBILIZATION $ 2,000.00 | $ - $ 0.00% $ 2,000.00 $0.00
1|GENERAL CONDITIONS $ 2,000.00 | $ - $ 0.00% $ 2,000.00 $0.00
1/|ROOF INSULATION MATERIALS $ 10,000.00 | $ - $ 0.00% $ 10,000.00 $0.00
1|COVER BOARD MATERIALS $ 1,000.00 | $ - $ 0.00% $ 1,000.00 $0.00
1|FASTENER AND PLATES $ 1,000.00 | $ - $ 0.00% $ 1,000.00 $0.00
1|PVC MATERIALS AND ACCESSORIES $ 6,000.00 | $ - $ 0.00% $ 6,000.00 $0.00
1|LABOR INSTALL ROOFING $ 8,000.00 | $ - $ 0.00% $ 8,000.00 $0.00
1|LABOR FLASHING AND DETAILING $ 3,000.00 | $ - $ 0.00% $ 3,000.00 $0.00
1[{SHEET METAL MATERIALS $ 2,000.00 | $ - $ 0.00% $ 2,000.00 $0.00
1|LABOR SHEET METAL $ 2,000.00 | $ - $ 0.00% $ 2,000.00 $0.00
1|PAVER MATERIALS $ 8,000.00 | $ - $ 0.00% $ 8,000.00 $0.00
1|LABOR INSTALL PAVERS $ 3,000.00 | $ - $ 0.00% $ 3,000.00 $0.00
1(A1.42 PLAN $ - $ $ - $0.00
1|MOBILIZATION $ 6,000.00 | $ - $ 0.00% $ 6,000.00 $0.00
1|GENERAL CONDITIONS $ 8,000.00 | $ - $ 0.00% $ 8,000.00 $0.00
1|ROOF INSULATION MATERIALS $ 100,000.00 | $ - $ 0.00% $ 100,000.00 $0.00
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Lyons Elementary School 6/30/2023
Randolph, MA

CONTINUATION SHEET AIA DOCUMENT G703

AlA Document G702 ,APPLICATION AND CERTIFICATE FOR PAYMENT, containing

Contractor's signed Certification is attached. APPLICATION NUMBER: 4

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/23

Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 270

A B c D E E G H !
ITEM DESCRIPTION OF SCHEDULED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
NO. _WORK VALUE PREVIOUS THIS PRESENTLY % TO FINISH
PERIOD STORED
1|COVER BOARD MATERIALS $ 27,000.00 | $ - $ 0.00% $ 27,000.00 $0.00
1|FASTENER AND PLATES $ 15,000.00 | $ - $ 0.00% $ 15,000.00 $0.00
1|PVC MATERIALS AND ACCESSORIES $ 95,000.00 | $ - $ 0.00% $ 95,000.00 $0.00
1(LABOR INSTALL ROOFING $ 78,000.00 | $ - $ 0.00% $ 78,000.00 $0.00
1|LABOR FLASHING AND DETAILING $ 22,000.00 | $ - $ 0.00% $ 22,000.00 $0.00
1(WALKWAY MATERIALS $ 4,000.00 | $ - $ 0.00% $ 4,000.00 $0.00
1|LABOR WALKWAYS $ 2,000.00 | $ - $ 0.00% $ 2,000.00 $0.00
1|SHEET METAL MATERIALS $ 42,000.00 | $ - $ 0.00% $ 42,000.00 $0.00
1|LABOR SHEET METAL $ 24,000.00 | $ - $ 0.00% $ 24,000.00 $0.00
ROOFING (SILKTOWN) $ 1,268,550.00 | $ - $ 0.00% $ 1,268,550.00 $0.00

1|FIRESTOPPING $ 11,686.00 | $ - $ 0.00% $ 11,686.00 $0.00
2|PHENOLIC & FIBER CEMENT PANELS (Bass)
1|Submittals $ 27,185.00 | $ - $ 0.00% $ 27,185.00 $0.00
1|Drawings & Engineering $ 94,993.00 | $ - $ 0.00% $ 94,993.00 $0.00
1|Daily Clean Up $ 5,272.00 | $ - $ 0.00% $ 5,272.00 $0.00
1|Closeouts $ 5,272.00 | $ - $ 0.00% $ 5,272.00 $0.00
1|PHENOLIC PANELS
1|EAST OF WEST WING
1|Girt/ Insulation $ 3,312.00 | $ - $ 0.00% $ 3,312.00 $0.00
1|Flashing $ 974.00 | $ - $ 0.00% $ 974.00 $0.00
1|Furnish Panel $ 7,402.00 | $ - $ 0.00% $ 7,402.00 $0.00
1|Install Panel $ 7,791.00 | $ - $ 0.00% $ 7,791.00 $0.00
1|SOUTH
1|Girt/ Insulation $ 41,785.00 | $ - $ 0.00% $ 41,785.00 $0.00
1|Flashing $ 12,290.00 | $ - $ 0.00% $ 12,290.00 $0.00
1|Furnish Panel $ 93,400.00 | $ - $ 0.00% $ 93,400.00 $0.00
1|Install Panel $ 98,315.00 | $ - $ 0.00% $ 98,315.00 $0.00
1/NORTH OF ADMIN WING
1|Girt/ Insulation $ 23,011.00 | $ - $ 0.00% $ 23,011.00 $0.00
1|Flashing $ 6,768.00 | $ - $ 0.00% $ 6,768.00 $0.00
1|Furnish Panel $ 51,437.00 | $ - $ 0.00% $ 51,437.00 $0.00
1|Install Panel $ 54,143.00 | $ - $ 0.00% $ 54,143.00 $0.00
1|PK BLOCK RETURN WALL
1|Girt/ Insulation $ 2,351.00 | $ - $ 0.00% $ 2,351.00 $0.00
1|Flashing $ 692.00 | $ - $ 0.00% $ 692.00 $0.00
1|Furnish Panel $ 5,255.00 | $ - $ 0.00% $ 5,255.00 $0.00
1|Install Panel $ 5,531.00 | $ - $ 0.00% $ 5,531.00 $0.00
1|EAST B
1|Girt/ Insulation $ 14,304.00 | $ - $ 0.00% $ 14,304.00 $0.00
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Lyons Elementary School 6/30/2023

Randolph, MA

CONTINUATION SHEET AIA DOCUMENT G703

AlA Document G702 ,APPLICATION AND CERTIFICATE FOR PAYMENT, containing

Contractor's signed Certification is attached. APPLICATION NUMBER: 4

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/23

Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 270

A B c D E E G H !
ITEM DESCRIPTION OF SCHEDULED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
NO. _WORK VALUE PREVIOUS THIS PRESENTLY % TO FINISH
PERIOD STORED

1|Flashing $ 4,207.00 | $ - $ - 0.00% $ 4,207.00 $0.00
1|Furnish Panel $ 31,973.00 | $ - $ - 0.00% $ 31,973.00 $0.00
1|Install Panel $ 33,655.00 | $ - $ - 0.00% $ 33,655.00 $0.00
1|PK RETURN WALLS
1|Girt/ Insulation $ 3,013.00 | $ - $ - 0.00% $ 3,013.00 $0.00
1|Flashing $ 887.00 | $ - $ - 0.00% $ 887.00 $0.00
1|Furnish Panel $ 6,736.00 | $ - $ - 0.00% $ 6,736.00 $0.00
1|Install Panel $ 7,090.00 | $ - $ - 0.00% $ 7,090.00 $0.00
1|WEST OF PRE-K WING
1|Girt/ Insulation $ 7,947.00 | $ - $ - 0.00% $ 7,947.00 $0.00
1|Flashing $ 2,338.00 | $ - $ - 0.00% $ 2,338.00 $0.00
1|Furnish Panel $ 17,762.00 | $ - $ - 0.00% $ 17,762.00 $0.00
1|Install Panel $ 18,698.00 | $ - $ - 0.00% $ 18,698.00 $0.00
1|NORTH
1|Girt/ Insulation $ 39,798.00 | $ - $ - 0.00% $ 39,798.00 $0.00
1|Flashing $ 11,706.00 | $ - $ - 0.00% $ 11,706.00 $0.00
1|Furnish Panel $ 88,960.00 | $ - $ - 0.00% $ 88,960.00 $0.00
1|Install Panel $ 93,641.00 | $ - $ - 0.00% $ 93,641.00 $0.00
1|SOUTH OF NORTH WING
1|Girt/ Insulation $ 5,712.00 | $ - $ - 0.00% $ 5,712.00 $0.00
1|Flashing $ 1,681.00 | $ - $ - 0.00% $ 1,681.00 $0.00
1|Furnish Panel $ 12,767.00 | $ - $ - 0.00% $ 12,767.00 $0.00
1|Install Panel $ 13,439.00 | $ - $ - 0.00% $ 13,439.00 $0.00
1|WEST B COL 3.2-11.4
1|Girt/ Insulation $ 43,241.00 | $ - $ - 0.00% $ 43,241.00 $0.00
1|Flashing $ 12,718.00 | $ - $ - 0.00% $ 12,718.00 $0.00
1|Furnish Panel $ 96,656.00 | $ - $ - 0.00% $ 96,656.00 $0.00
1|Install Panel $ 101,743.00 | $ - $ - 0.00% $ 101,743.00 $0.00
1|WEST B COL 13-15.1
1|Girt/ Insulation $ 17,052.00 | $ - $ - 0.00% $ 17,052.00 $0.00
1|Flashing $ 5,016.00 | $ - $ - 0.00% $ 5,016.00 $0.00
1|Furnish Panel $ 38,116.00 | $ - $ - 0.00% $ 38,116.00 $0.00
1|Install Panel $ 40,121.00 | $ - $ - 0.00% $ 40,121.00 $0.00
1|TERRACE
1|Girt/ Insulation $ 15,976.00 | $ - $ - 0.00% $ 15,976.00 $0.00
1|Flashing $ 4,699.00 | $ - $ - 0.00% $ 4,699.00 $0.00
1|Furnish Panel $ 35,709.00 | $ - $ - 0.00% $ 35,709.00 $0.00
1|Install Panel $ 37,589.00 | $ - $ - 0.00% $ 37,589.00 $0.00
1|RECEPTION DESK $ 2,437.00 | $ - $ - 0.00% $ 2,437.00 $0.00
1|FIBER CEMENT PANELS
1|SOUTH COL B-B.3
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Lyons Elementary School 6/30/2023
Randolph, MA

CONTINUATION SHEET AIA DOCUMENT G703

AlA Document G702 ,APPLICATION AND CERTIFICATE FOR PAYMENT, containing

Contractor's signed Certification is attached. APPLICATION NUMBER: 4

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/23

Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 270

A B c D E E G H !
ITEM DESCRIPTION OF SCHEDULED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
NO. _WORK VALUE PREVIOUS THIS PRESENTLY % TO FINISH
PERIOD STORED

1|Girt/ Insulation $ 16,111.00 | $ - $ 0.00% $ 16,111.00 $0.00
1|Flashing $ 4,740.00 | $ - $ 0.00% $ 4,740.00 $0.00
1|Furnish Panel $ 36,013.00 | $ - $ 0.00% $ 36,013.00 $0.00
1|Install Panel $ 37,909.00 | $ - $ 0.00% $ 37,909.00 $0.00
1|EAST OF WEST WING
1|Girt/ Insulation $ 2,616.00 | $ - $ 0.00% $ 2,616.00 $0.00
1|Flashing $ 770.00 | $ - $ 0.00% $ 770.00 $0.00
1|Furnish Panel $ 5,847.00 | $ - $ 0.00% $ 5,847.00 $0.00
1|Install Panel $ 6,155.00 | $ - $ 0.00% $ 6,155.00 $0.00
1|WEST OF CORRIDOR C102
1|Girt/ Insulation $ 1,635.00 | $ - $ 0.00% $ 1,635.00 $0.00
1|Flashing $ 481.00 | $ - $ 0.00% $ 481.00 $0.00
1|Furnish Panel $ 3,655.00 | $ - $ 0.00% $ 3,655.00 $0.00
1|Install Panel $ 3,846.00 | $ - $ 0.00% $ 3,846.00 $0.00
1{SOUTH COL D-I
1|Girt/ Insulation $ 4,107.00 | $ - $ 0.00% $ 4,107.00 $0.00
1|Flashing $ 1,208.00 | $ - $ 0.00% $ 1,208.00 $0.00
1|Furnish Panel $ 9,180.00 | $ - $ 0.00% $ 9,180.00 $0.00
1|Install Panel $ 9,663.00 | $ - $ 0.00% $ 9,663.00 $0.00
1|EAST A COL 15-13.6
1|Girt/ Insulation $ 21,552.00 | $ - $ 0.00% $ 21,552.00 $0.00
1|Flashing $ 6,339.00 | $ - $ 0.00% $ 6,339.00 $0.00
1|Furnish Panel $ 48,173.00 | $ - $ 0.00% $ 48,173.00 $0.00
1|Install Panel $ 50,709.00 | $ - $ 0.00% $ 50,709.00 $0.00
1/NORTH OF ADMIN WING
1|Girt/ Insulation $ 2,289.00 | $ - $ 0.00% $ 2,289.00 $0.00
1|Flashing $ 674.00 | $ - $ 0.00% $ 674.00 $0.00
1|Furnish Panel $ 5,116.00 | $ - $ 0.00% $ 5,116.00 $0.00
1|Install Panel $ 5,385.00 | $ - $ 0.00% $ 5,385.00 $0.00
1|EAST ACOL 11.4-10.6
1|Girt/ Insulation $ 6,683.00 | $ - $ 0.00% $ 6,683.00 $0.00
1|Flashing $ 1,966.00 | $ - $ 0.00% $ 1,966.00 $0.00
1|Furnish Panel $ 14,938.00 | $ - $ 0.00% $ 14,938.00 $0.00
1|Install Panel $ 15,724.00 | $ - $ 0.00% $ 15,724.00 $0.00
1|NORTH BLOCK RETURN WALL
1|Girt/ Insulation $ 12,777.00 | $ - $ 0.00% $ 12,777.00 $0.00
1|Flashing $ 3,758.00 | $ - $ 0.00% $ 3,758.00 $0.00
1|Furnish Panel $ 28,559.00 | $ - $ 0.00% $ 28,559.00 $0.00
1|Install Panel $ 30,062.00 | $ - $ 0.00% $ 30,062.00 $0.00
1|EAST B $ -
1|Girt/ Insulation $ 3,923.00 | $ - $ 0.00% $ 3,923.00 $0.00
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Lyons Elementary School 6/30/2023
Randolph, MA

CONTINUATION SHEET AIA DOCUMENT G703

AlA Document G702 ,APPLICATION AND CERTIFICATE FOR PAYMENT, containing

Contractor's signed Certification is attached. APPLICATION NUMBER: 4

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/23

Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 270

A B c D E E G H !
ITEM DESCRIPTION OF SCHEDULED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
NO. _WORK VALUE PREVIOUS THIS PRESENTLY % TO FINISH
PERIOD STORED

1|Flashing $ 1,155.00 | $ - $ 0.00% $ 1,155.00 $0.00
1|Furnish Panel $ 8,769.00 | $ - $ 0.00% $ 8,769.00 $0.00
1|Install Panel $ 9,231.00 | $ - $ 0.00% $ 9,231.00 $0.00
1|NORTH
1|Girt/ Insulation $ 11,809.00 | $ - $ 0.00% $ 11,809.00 $0.00
1|Flashing $ 3,473.00 | $ - $ 0.00% $ 3,473.00 $0.00
1|Furnish Panel $ 26,396.00 | $ - $ 0.00% $ 26,396.00 $0.00
1|Install Panel $ 27,786.00 | $ - $ 0.00% $ 27,786.00 $0.00
1|WEST OF PRE-K WING
1|Girt/ Insulation $ 2,955.00 | $ - $ 0.00% $ 2,955.00 $0.00
1|Flashing $ 870.00 | $ - $ 0.00% $ 870.00 $0.00
1|Furnish Panel $ 6,607.00 | $ - $ 0.00% $ 6,607.00 $0.00
1|Install Panel $ 6,955.00 | $ - $ 0.00% $ 6,955.00 $0.00
1|NORTH BLOCK RETURN WALL
1|Girt/ Insulation $ 11,770.00 | $ - $ 0.00% $ 11,770.00 $0.00
1|Flashing $ 3,462.00 | $ - $ 0.00% $ 3,462.00 $0.00
1|Furnish Panel $ 26,308.00 | $ - $ 0.00% $ 26,308.00 $0.00
1|Install Panel $ 27,693.00 | $ - $ 0.00% $ 27,693.00 $0.00
1INORTH
1|Girt/ Insulation $ 5,755.00 | $ - $ 0.00% $ 5,755.00 $0.00
1|Flashing $ 1,693.00 | $ - $ 0.00% $ 1,693.00 $0.00
1|Furnish Panel $ 12,863.00 | $ - $ 0.00% $ 12,863.00 $0.00
1|Install Panel $ 13,540.00 | $ - $ 0.00% $ 13,540.00 $0.00
1|WEST A
1|Girt/ Insulation $ 15,641.00 | $ - $ 0.00% $ 15,641.00 $0.00
1|Flashing $ 4,600.00 | $ - $ 0.00% $ 4,600.00 $0.00
1|Furnish Panel $ 34,961.00 | $ - $ 0.00% $ 34,961.00 $0.00
1|Install Panel $ 36,801.00 | $ - $ 0.00% $ 36,801.00 $0.00
1/SOUTH OF NORTH WING
1|Girt/ Insulation $ 1,309.00 | $ - $ 0.00% $ 1,309.00 $0.00
1|Flashing $ 385.00 | $ - $ 0.00% $ 385.00 $0.00
1|Furnish Panel $ 2,924.00 | $ - $ 0.00% $ 2,924.00 $0.00
1|Install Panel $ 3,078.00 | $ - $ 0.00% $ 3,078.00 $0.00
1|STAIR SOUTH
1|Girt/ Insulation $ 851.00 | $ - $ 0.00% $ 851.00 $0.00
1|Flashing $ 251.00 | $ - $ 0.00% $ 251.00 $0.00
1|Furnish Panel $ 1,900.00 | $ - $ 0.00% $ 1,900.00 $0.00
1|Install Panel $ 2,000.00 | $ - $ 0.00% $ 2,000.00 $0.00
1(WEST B
1|Girt/ Insulation $ 6,591.00 | $ - $ 0.00% $ 6,591.00 $0.00
1|Flashing $ 1,939.00 | $ - $ 0.00% $ 1,939.00 $0.00
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Lyons Elementary School 6/30/2023

Randolph, MA

CONTINUATION SHEET AIA DOCUMENT G703

AlA Document G702 ,APPLICATION AND CERTIFICATE FOR PAYMENT, containing

Contractor's signed Certification is attached. APPLICATION NUMBER: 4

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/23
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A B [ D E F G H !
ITEM DESCRIPTION OF SCHEDULED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
NO. _WORK VALUE PREVIOUS THIS PRESENTLY % TO FINISH
PERIOD STORED

1|Furnish Panel $ 14,733.00 | $ - $ - 0.00% $ 14,733.00 $0.00
1|Install Panel $ 15,508.00 | $ - $ - 0.00% $ 15,508.00 $0.00
1|TERRACE
1|Girt/ Insulation $ 2,825.00 | $ - $ - 0.00% $ 2,825.00 $0.00
1|Flashing $ 831.00 | $ - $ - 0.00% $ 831.00 $0.00
1|Furnish Panel $ 6,315.00 | $ - $ - 0.00% $ 6,315.00 $0.00
1|Install Panel $ 6,647.00 | $ - $ - 0.00% $ 6,647.00 $0.00
1|C102 & C202 CORRIDORS
1|Girt/ Insulation $ 11,901.00 | $ - $ - 0.00% $ 11,901.00 $0.00
1|Flashing $ 3,501.00 | $ - $ - 0.00% $ 3,501.00 $0.00
1|Furnish Panel $ 26,600.00 | $ - $ - 0.00% $ 26,600.00 $0.00
1|Install Panel $ 28,001.00 | $ - $ - 0.00% $ 28,001.00 $0.00
1|C103 & C203 CORRIDORS
1|Girt/ Insulation $ 2,289.00 | $ - $ - 0.00% $ 2,289.00 $0.00
1|Flashing $ 674.00 | $ - $ - 0.00% $ 674.00 $0.00
1|Furnish Panel $ 5,116.00 | $ - $ - 0.00% $ 5,116.00 $0.00
1|Install Panel $ 5,385.00 | $ - $ - 0.00% $ 5,385.00 $0.00
1|V105 WEST
1|Girt/ Insulation $ 2,224.00 | $ - $ - 0.00% $ 2,224.00 $0.00
1|Flashing $ 655.00 | $ - $ - 0.00% $ 655.00 $0.00
1|Furnish Panel $ 4,969.00 | $ - $ - 0.00% $ 4,969.00 $0.00
1|Install Panel $ 5,231.00 | $ - $ - 0.00% $ 5,231.00 $0.00
1|CAFETERIA
1|Girt/ Insulation $ 3,662.00 | $ - $ - 0.00% $ 3,662.00 $0.00
1|Flashing $ 1,078.00 | $ - $ - 0.00% $ 1,078.00 $0.00
1|Furnish Panel $ 8,185.00 | $ - $ - 0.00% $ 8,185.00 $0.00
1|Install Panel $ 8,616.00 | $ - $ - 0.00% $ 8,616.00 $0.00
1/S102 SOUTH
1|Girt/ Insulation $ 11,443.00 | $ - $ - 0.00% $ 11,443.00 $0.00
1|Flashing $ 3,366.00 | $ - $ - 0.00% $ 3,366.00 $0.00
1|Furnish Panel $ 25,578.00 | $ - $ - 0.00% $ 25,578.00 $0.00
1|Install Panel $ 26,924.00 | $ - $ - 0.00% $ 26,924.00 $0.00
1|C101 FOYER
1|Girt/ Insulation $ 6,147.00 | $ - $ - 0.00% $ 6,147.00 $0.00
1|Flashing $ 1,808.00 | $ - $ - 0.00% $ 1,808.00 $0.00
1|Furnish Panel $ 13,739.00 | $ - $ - 0.00% $ 13,739.00 $0.00
1|Install Panel $ 14,462.00 | $ - $ - 0.00% $ 14,462.00 $0.00
1|SCHOOL SIGN $ 1,540.00 | $ - $ - 0.00% $ 1,540.00 $0.00
1|ACOUSTIC ROOF SCREEN
1|Furnish Panel $ 16,762.00 | $ - $ - 0.00% $ 16,762.00 $0.00
1|Install Panel $ 16,761.00 | $ - $ - 0.00% $ 16,761.00 $0.00
2 PHENOLIC & FIBER CEMENT PANELS TOTAL| $ 2,442,926.00 | $ - 18 - $ - $ - 0.00% $ 2,442,926.00 | $ -
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Randolph, MA

CONTINUATION SHEET AIA DOCUMENT G703

AlA Document G702 ,APPLICATION AND CERTIFICATE FOR PAYMENT, containing

Contractor's signed Certification is attached. APPLICATION NUMBER: 4

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/23
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A B [ D E F G H !
ITEM DESCRIPTION OF SCHEDULED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
NO. WORK VALUE PREVIOUS THIS PRESENTLY % TO FINISH
PERIOD STORED
0502-0700 | 2|DIVISION 7 - THERMAL & MOISTURE PROTECTION TOTAL $ 4,192,362.00 | $ -8 12,272.00 | $ = $ 12,272.00 0.29% $ 4,180,090.00 [ $ 613.60
0502-0800 DIVISION 8 - DOORS & WINDOWS
GLASS & GLAZING (Aluminum & Glass)
1(P&P Bond $ 1,177.00 | $ 1,177.00 $ 1,177.00 | 100.00% | $ - $58.85
1|Submittals $ 1,800.00 | $ - |8 - $ - 0.00% $ 1,800.00 $0.00
1|First Floor Material
1|3/8" laminated at Doors $ 1,310.00 | $ - $ - 0.00% $ 1,310.00 $0.00
1(3/8" laminated at Frames $ 11,150.00 | $ - $ - 0.00% $ 11,150.00 $0.00
1|First Floor Labor
1|Field Measure $ 1,800.00 | $ - $ - 0.00% $ 1,800.00 $0.00
1|Load/Unload $ 1,800.00 | $ - $ - 0.00% $ 1,800.00 $0.00
1|Glaze Doors $ 1,800.00 | $ - $ - 0.00% $ 1,800.00 $0.00
1|Glaze Frames $ 9,000.00 | $ - $ - 0.00% $ 9,000.00 $0.00
1|Second Floor Material
1|Fire Rated Glass at Door $ 570.00 | $ - $ - 0.00% $ 570.00 $0.00
1(3/8" laminated at Frames $ 16,215.00 | $ - $ - 0.00% $ 16,215.00 $0.00
1[Second Floor Labor
1|Field Measure $ 1,800.00 | $ - $ - 0.00% $ 1,800.00 $0.00
1|Load/Unload $ 1,800.00 | $ - $ - 0.00% $ 1,800.00 $0.00
1|Glaze Doors $ 540.00 | $ - $ - 0.00% $ 540.00 $0.00
1|Glaze Frames $ 8,100.00 | $ - $ - 0.00% $ 8,100.00 $0.00
Glass & Glazing Subtotal | $ 58,862.00 [ $ 1,177.00 | $ - 1% - $ 1,177.00 2.00% $ 57,685.00 [ $ 58.85
METAL WINDOWS (R&R Window)

1[Shop Drawings & Engineering $ 25,000.00 | $ 2,500.00 | $ 10,000.00 $ 12,500.00 50.00% $ 12,500.00 $625.00
1|P&P Bonds $ 22,000.00 | $ 22,000.00 $ 22,000.00 [ 100.00% | $ - $1,100.00
1|Elevation 1/3.01 (Terrace South)
1|Curtainwall - Material $ 13,753.00 | $ - $ - 0.00% $ 13,753.00 $0.00
1|Curtainwall - Labor $ 9,169.00 | $ - $ - 0.00% $ 9,169.00 $0.00
1|Elevation 2/3.01 (Terrace East)
1|Storefront - Material $ 41,262.00 | $ - $ - 0.00% $ 41,262.00 $0.00
1|Storefront - Labor $ 27,508.00 | $ - $ - 0.00% $ 27,508.00 $0.00
1|Elevation 5/A3.01 (East B)
1|Curtainwall - Material $ 133,540.00 | $ - $ - 0.00% $ 133,540.00 $0.00
1|Curtainwall - Labor $ 91,692.00 | $ - $ - 0.00% $ 91,692.00 $0.00
1|Vestibule Storefront - Material $ 13,753.00 | $ - $ - 0.00% $ 13,753.00 $0.00
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Randolph, MA

CONTINUATION SHEET AIA DOCUMENT G703

AlA Document G702 ,APPLICATION AND CERTIFICATE FOR PAYMENT, containing

Contractor's signed Certification is attached. APPLICATION NUMBER: 4

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/23
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A B [ D E F G H !
ITEM DESCRIPTION OF SCHEDULED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
NO. WORK VALUE PREVIOUS THIS PRESENTLY % TO FINISH
PERIOD STORED

1|Vestibule Storefront - Labor $ 9,169.00 | $ - 3$ 0.00% $ 9,169.00 $0.00
1|Elevation 8/A3.01 (South)
1|Curtainwall - Material $ 68,769.00 | $ - $ 0.00% $ 68,769.00 $0.00
1|Curtainwall - Labor $ 45,846.00 | $ - $ 0.00% $ 45,846.00 $0.00
1|Storefront - Material $ 27,507.00 | $ - $ 0.00% $ 27,507.00 $0.00
1|Storefront - Labor $ 18,338.00 | $ - $ 0.00% $ 18,338.00 $0.00
1|Sunshade - Material $ 11,700.00 | $ - $ 0.00% $ 11,700.00 $0.00
1|Sunshade - Labor $ 7,800.00 | $ - $ 0.00% $ 7,800.00 $0.00
1|Elevation 10/A3.01 (East A)
1|Curtainwall - Material $ 330,848.00 | $ - $ 0.00% $ 330,848.00 $0.00
1|Curtainwall - Labor $ 216,232.00 | $ - $ 0.00% $ 216,232.00 $0.00
1|Storefront - Material $ 13,753.00 | $ - $ 0.00% $ 13,753.00 $0.00
1|Storefront - Labor $ 9,169.00 | $ - $ 0.00% $ 9,169.00 $0.00
1|Elevation 11/A3.01 (East of West Wing)
1|Curtainwall - Material $ 13,753.00 | $ - $ 0.00% $ 13,753.00 $0.00
1|Curtainwall - Labor $ 9,169.00 | $ - $ 0.00% $ 9,169.00 $0.00
1|Elevation 12/A3.01 (South of North Wing)
1|Curtainwall - Material $ 13,753.00 | $ - $ 0.00% $ 13,753.00 $0.00
1|Curtainwall - Labor $ 9,169.00 | $ - $ 0.00% $ 9,169.00 $0.00
1|Elevation 1/A3.02 (North)
1|Curtainwall - Material $ 68,769.00 | $ - $ 0.00% $ 68,769.00 $0.00
1|Curtainwall - Labor $ 45,846.00 | $ - $ 0.00% $ 45,846.00 $0.00
1|Vestibule Storefront - Material $ 68,769.00 | $ - $ 0.00% $ 68,769.00 $0.00
1|Vestibule Storefront - Labor $ 45,846.00 | $ - $ 0.00% $ 45,846.00 $0.00
1|Elevation 2/A3.02 (South of Pre-K)
1|Curtainwall - Material $ 27,507.00 | $ - $ 0.00% $ 27,507.00 $0.00
1|Curtainwall - Labor $ 18,338.00 | $ - $ 0.00% $ 18,338.00 $0.00
1|Vestibule Storefront - Material $ 13,753.00 | $ - $ 0.00% $ 13,753.00 $0.00
1|Vestibule Storefront - Labor $ 9,169.00 | $ - $ 0.00% $ 9,169.00 $0.00
1|Elevation 4/A3.02 (North of Admin)
1|Curtainwall - Material $ 55,015.00 | $ - $ 0.00% $ 55,015.00 $0.00
1|Curtainwall - Labor $ 36,676.00 | $ - $ 0.00% $ 36,676.00 $0.00
1|Elevation 5/A3.02 (West A)
1|Curtainwall - Material $ 27,507.00 | $ - $ 0.00% $ 27,507.00 $0.00
1|Curtainwall - Labor $ 18,338.00 | $ - $ 0.00% $ 18,338.00 $0.00
1|Vestibule Storefront - Material $ 13,753.00 | $ - $ 0.00% $ 13,753.00 $0.00
1|Vestibule Storefront - Labor $ 9,169.00 | $ - $ 0.00% $ 9,169.00 $0.00
1|Elevation 7/A3.02 (West of Pre-K)
1|Curtainwall - Material $ 27,507.00 | $ - $ 0.00% $ 27,507.00 $0.00
1|Curtainwall - Labor $ 18,338.00 | $ - $ 0.00% $ 18,338.00 $0.00
1|Elevation 9/A3.02 (West B)
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Lyons Elementary School 6/30/2023
Randolph, MA
CONTINUATION SHEET AIA DOCUMENT G703
AlA Document G702 ,APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Contractor's signed Certification is attached. APPLICATION NUMBER: 4
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/23
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 270
A B [ D E F G H !
ITEM DESCRIPTION OF SCHEDULED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
NO. WORK VALUE PREVIOUS THIS PRESENTLY % TO FINISH
PERIOD STORED
1|Curtainwall - Material $ 164,490.00 | $ - $ - 0.00% $ 164,490.00 $0.00
1|Curtainwall - Labor $ 110,031.00 | $ - $ - 0.00% $ 110,031.00 $0.00
1|Storefront - Material $ 27,507.00 | $ - $ - 0.00% $ 27,507.00 $0.00
1|Storefront - Labor $ 18,338.00 | $ - $ - 0.00% $ 18,338.00 $0.00
1|Interior Security Windows
1|Materials $ 12,600.00 | $ - $ - 0.00% $ 12,600.00 $0.00
1|Labor $ 8,400.00 | $ - $ - 0.00% $ 8,400.00 $0.00
1|Interior Gym Storefront
1|Curtainwall - Material $ 158,400.00 | $ - $ - 0.00% $ 158,400.00 $0.00
1|Curtainwall - Labor $ 105,600.00 | $ - $ - 0.00% $ 105,600.00 $0.00
Metal Windows Subtotal| $  2,292,318.00 | $ 24,500.00 | $ 10,000.00 | $ Rk 34,500.00 151% |[$ 2,257,818.00|$ 1,725.00
DOORS/FRAMES/HARDWARE MATERIALS(Eaton Door and Frame)
1|Engineering $ 4,146.00 | $ - $ - 0.00% $ 4,146.00 $0.00
1|Freight / Trucking / Delivery $ 4,575.00 | $ - $ - 0.00% $ 4,575.00 $0.00
1|First Floor Finish Hardware $ 71,881.00 | $ - $ - 0.00% $ 71,881.00 $0.00
1|Second Floor Finish Hardware $ 43,801.00 | $ - $ - 0.00% $ 43,801.00 $0.00
1|Aluminum Door Finish Hardware $ 71,931.00 | $ - $ - 0.00% $ 71,931.00 $0.00
1|First Floor HM Frames $ 84,131.00 | $ - $ - 0.00% $ 84,131.00 $0.00
1|Second Floor HM Frames $ 26,822.00 | $ - $ - 0.00% $ 26,822.00 $0.00
1|First Floor HM Doors $ 20,119.00 | $ - $ - 0.00% $ 20,119.00 $0.00
1|Second Floor HM Doors $ 6,146.00 | $ - $ - 0.00% $ 6,146.00 $0.00
1|First Floor Wood Doors $ 58,559.00 | $ - $ - 0.00% $ 58,559.00 $0.00
1|Second Floor Wood Doors $ 17,889.00 | $ - $ - 0.00% $ 17,889.00 $0.00
DOORS/FRAMES/HARDWARE MATERIALS TOTAL| $ 410,000.00 | $ - $ - 0.00% $ 410,000.00 $0.00
1|DOORS/FRAMES/HARDWARE LABOR $ 78,308.00 | $ - $ - 0.00% $ 78,308.00 $0.00
1|OVERHEAD DOORS $ 83,619.00 | $ - $ - 0.00% $ 83,619.00 $0.00
1[BULLET RESISTANT ALUM. WINDOW $ 19,436.00 | $ - $ - 0.00% $ 19,436.00 $0.00
1|LOUVERS & VENTS $ 6,150.00 | $ - $ - 0.00% $ 6,150.00 $0.00
0502-0800 | 2|DIVISION 8 - DOORS & WINDOWS TOTAL $ 2,948,693.00 | $ 25,677.00 [ $ 10,000.00 | $ - $ 35,677.00 1.21% $ 2,913,016.00 | $ 1,783.85
0502-0900 DIVISION 9 - FINISHES
DRYWALL (Colony)
1|Shop Drawings $ 16,516.00 | $ - % 8,258.00 $ 8,258.00 | 50.00% | $ 8,258.00 $412.90
1|Submittals $ 11,011.00 | $ - % 5,505.00 $ 5,505.00 | 50.00% |$ 5,506.00 $275.25
1[Mock up $ 11,011.00 | $ K 8,258.25 $ 8,258.25 | 75.00% |$ 2,752.75 $412.91
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